Ta:  EED/OERE  (EPABS1L)
To:  REGION0O3,TAT  (EFA9322)
To: RRC  (EPA9374)

From: EREGIONO3.TAT (EPAG322) Delivered: Tue L-Sep-89 10:03 EDT

Subject: EZ POLREF #1183
Mail Id: IPM-163-880805-080480414

FOLREP 1182

E-7 CHEMICAL CO, GITE

CERCLA REMOVAL PROJRCT

LAUOREL AND CANAL STREETS

FPHILADELPHIA, PA

ATTH: TIM FIELDZ, GREGG CRYSTALL, AND CHARLIE KLEEMAN

T. SITUATION (1600 HOURS, THURSDAY 8/31/89)

A. FEE3ONNEL ON SCENE: EFPA-1. TAT-3, ERCS-16, MEDIC-1

B. WEATHEE: TEMF IN MID TO UFFPER 80s. HIGH HUMIDITY. TPARTLY SUHNY.

2. ESTIMATED COST TO DATE (COB §/730/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS ¢ 975,976 $ 1.150.000
TAT 181,661 200,000
{”’PP/IJLAJDT 411 3‘!,1_)00
EFA DIRECT r1 oag 75000
EFA IMDIEECT 86,008 160,00@
FROJECT CONTINGERCY - 140.000
ONALLOQCATED FUNDES - SRE . HON
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TOTAL PROJECT $ 1,317.688 F 1,851,500

TT. ACTIOHNS TAREN

A. JME INDUSTRIES DRUMS WERE PREFARED FOR SHIPMENT.

B, ERCS5 CREWS CONTINUED TO REINSE EMPTY DRUMS BEING GEREFATED
FROM BULKING OFPERATIONS. EMFTIES ARE THEN LOADED ONHTO A WADCO
TRAILER FOR LATER DISFOSAL.

¢. ERCE OCREWS COLLECTED A TOTAL OF 125 SAMPLES THIS DATE.
BREINGING THE TOTAL NUMBER OF SAMPLES COLLECTED TO 1536,

[+, ERCS CREWS CONTINUED TO FILL ROLL OFF BOXES WITH DEBR
GATHERED FROM GITE.
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TAT AND ERCS FPERSONNEL CONTINUED TO BULK SIMILAR WASTE-
STREAMS WITHIN THE VAFOR RECOVERY UHNIT.

F. ORE 55 GAL ©DRUM AND 4 CAGBES (16 GALLONS) OF N, B
DIMETHYLANLINE AND 2 55 GAL DRUMS OF LATOL WERE REMOVED FROM
THE SITE BY EZ CHEMICAL.
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FUTORE FLAHNGS

JME SCHEDULED TO FPICKUE AFPROXIMATELY £0 DRUMS OF CHLOQEINATED
AND FLUORANATED FPRODUCTS 9/5/38.

OLYMPIC TRUCEK LINES SCHEDULED ON 9/5 TO FPICK UP A LDAD OF
COCONUT OIL.

ERCE CEEWS TO CONTINUE DRUM SAMPLING AND RESTAGING CGPERATIONS.

FINAL DECISION TO BE MADE A5 TO LOCATION AND PROCEDURE FOR
LAB FACKING OPERATION.

CRES TO CONTINUE FULRSUING DISPOSAL OFTIONS BETWEEN 03C.
MANUFACTUREER, AND ALTERNATIVE METHODS.

GEORGE W. ENGLIGH, 08C

.5,

EFA REGION III

FHILADELFHIA, FA
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To:
Ty
To:
To:
Tao:

From:
cublject:

Mail Id:

(EPAB511)
(EPAS314)

ERD/OERR
J.VINISKI

REGIONO3 . TAT (EPAQ3Z22)

LANT.AREA.STRIKE (EFA92359)

REC (EFAG374)

RRC (EPAQ374) Delivered: Tue 5E-Sep-89 14:48 EDT Syes 183

E-Z CHEMICAL POLREFP 119
IFPM~-163-830905-133260132

FOLEEF 119

E-7 CHEMICAL CO. SITE
CERCLA REMOVAL PROJECT
LAUEEL AND CANAL BTREETS
PHILADELFHIA. PA
ATTH: TIM FIELDS,

GREGG CRYSTALL, AND CHARLTE RLEEMAN

1. SITUATION (1600 HOURS, FRIDAY 2/1/8%)

A WEERLY UFPDATE:

INVENTORY OF JMEB CHLORINATED AND FLUOQRINATED COMPOUNDS

COMPLETED THIS DATE. ALL JMB DRUMS PREPARED FOERE SHIFPMENT
SCHEDULED THE WEEE OF 4 SEFPTEMBEE 1988, 257 SAMPLES TAEKEN
THIS WEEK, 1668 SAMPLES TAKEN TO DATE. COMPATIBLE FPART
DRUM BULKING CONTINUES. ONE 55 GALLON DEUM AND 4 CABES (1

TAL

GALLONEY OF N,N-DIMETHYLANILINE AND TWO 55 GALLON DEUME OF
LATOL WERE REMOVED BY QPERATORE.

B. PERSONMNEL ON SCENE: EPA-1., TAT-3. EEC5-16. MEDIC-1

C. WEATHEER: TEMP IN MID TO UFPFEER 80z, HIGH HUMIDITY. PARETLY SUNNY.

L. ESTIMATED COST TO DATE (COB 8/31/38)

AGENCY COST TO DATE CEILING
EEGIONAL ERCH $ 389,307 $ 1,150,000
TAT 189,912 200,000
UsCG/LAST 23.411 30.000
EPA DIRECT 51,506 75,000
EFA INDIRECT 26,476 100,000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS = 256,500
TOTAL FROJECT F 1,343,614 F 1,951,500
IT. ACTIOWZ TAREN

A. JMBE INDUSTERIES DRUMS WERE FREFPARED FOR SHIPMENT.

B. ERCH CREWS CONTINUED TO RINGE EMETY DRUME BEING GENERATED
FROM BULKING OPERATIONS. EMPTIES ARE THEN LOADED ONTO A WADCO
TEAILER FOR LATEER DISFOSAL.

C. ERC: COLLECTED 7% SAMPLES THIS DATE, 1668 TOTAL TO DATE.

[, ERCE CONTINOED TO REMOVE DEBRIS FROM SITE TO ROLLOFF BOXES.



E. TAT AND ERCE PERSONNEL CONTINUED TO BULK SIMILAR WARTE-
STREAMS WITHIN THE VAFOR RECOVERY UNIT.

F. ANALYSI5 COMFLETED ON JMB FRODUCT DEUMS AND SENT TO EP MACFHERSOHW.
2. b0 BAMPLES ANALYZED FOR COMFATIEILITY THIS DATE.

H. TEANSFER OF SANDOZ 50APS BEGUN, 50 DRUMS TRANSFERERED THIS DATE.
IITI. FUTURE PLANZ

A. JMB SCHEDULED TO FICEUF AFPPROXIMATELY 60 DRUMZ OF CHLORINATED
AND FLUOERINATED FRODUCTS 8/5/393.

B. OLYMFPIC TRUCK LINES SCHEDULED ON 9/5 TO FICK UF COCONUT OIL.

C. ERCS CREWS TO CONTINUE DRUM SAMPLING AND EESTAGING OPERATIONS.

. FINAL DECISION TO BE MADE A5 TO LOCATION AND PROCEDURE FOR
LAB FACKING QPERATION.

sl

CEES TO CONTINUE PURSUING DISFOSAL COPTIONS BETWEEN OEC,
MANUFACTUREERS, AND ALTEERNATIVE METHODS.

F. 05C TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMFTION k&
EFA REGION III AND HEADQUARTEERS.

ly

bt
=3

H

GEORGE W, ENGLIGH, 0&C
U.5. EFA REGION III
PHILADELPHIA, PA



To: ERD/OERR (EPA5511)
- To: J.VINISKI (EPA9314)
To: REGION@3,TAT (EPA9322)
To: LANT.AREA.STRIKE (EPA9359)
To: RRC (EPA9374)

From: RRC (EPA9374) Delivered: Wed 6-Sep-89 14:29 EDT Sys

Subject: E-Z CHEMICAL SITE POLREP 128
Mail Id: 1IPM-163-890906-130410987

POLREP 120

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN
I. SITUATION (1600 HOURS, TUESDAY 9/5/89)

A. SITE SECURED OVER HOLIDAY WEEKEND- SECURITY/FIREWATCH ON
SCENE.

B. PERSONNEL ON SCENE: EPA-2, TAT-3, ERCS-16, MEDIC-1
C. WEATHER: TEMPS 70-80 DEG, MOSTLY CLOUDY,

D. ESTIMATED COST TO DATE (COB 9/1/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1,006,253 $ 1,350,000
TAT 184,097 220,000
USCG/LAST 23,411 25,000
EPA DIRECT 51,761 75,000
EPA INDIRECT 86,918 100,000
PROJECT CONTINGENCY - 150,000
UNALLOCATED FUNDS - 31,500
TOTAL PROJECT S 1,352,440 $ 1,951,500

E. CHANGES IN INDIVIDUAL CEILINGS MADE AS NOTED ABOVE,

ITI. ACTIONS TAKEN

A. JMB TRUCK DID NOT ARRIVE ON SITE AS ANTICIPATED. OSC
CONTACTED JMB REP; TRUCK TO BE ON SCENE TOMORROW TO REMOVE
CHLORINATED AND FLUORINATED PRODUCTS.

B. MORGAN MATERIALS REMOVED APPROX. 6000 GAL INDUSTRIAL COCONUT
OIL FROM TANK 30.

C. 27 DRUMS WERE DECONTAMINATED AND LOADED ONTO WADCO TRUCK FOR
FUTURE DISPOSAL.

163
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D. ERCS CONTINUED TO REMOVE DEBRIS FROM SITE TO ROLLOFF BOXES.

E. TAT AND ERCS PERSONNEL CONTINUED TO BULK SIMILAR WASTE-
STREAMS WITHIN THE VAPOR RECOVERY UNIT.

F. 50 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY THIS DATE.

G. TRANSFER OF SANDOZ SOAPS FROM WAREHOUSE/TANK CONTINUED, 35
DRUMS TRANSFERRED TO VAC TRUCK THIS DATE, 85 TOTAL TO DATE.

H. O0SC CONFERRED WITH REGION REGARDING SPECIAL T&D CONTRACT AND
ADDITIONAL FUNDING/EXEMPTION STATUS. SITE-SPECIFIC CONTRACT
MAY TAKE AS LONG AS FOUR MONTHS; GUARDIAN APPROACHING
CONTRACT CEILING. OSC CONCERNED THAT ADDITIONAL FUNDING
IS NEEDED TO CONTINUE CHARACTERIZING AND STABILIZING SITE
TO AVOID DEMOBILIZATION AND TEMPORARY CLOSURE OF SITE WHILE
AWAITING CONTRACT AWARD. OSC REQUESTS ADVICE AND GUIDANCE ON
THIS ISSUE.

I. OSC CONFERRED WITH MR. SMILOWITZ OF PHILA. DEPT OF RECREATION
REGARDING POSSIBLY GIVING CALCIUM CARBONATE TO REC DEPT.

J. IN EFFORT TO CUT COSTS, OSC REDUCED ERCS AND TAT PERSONNEL
ON SITE.

ITI. FUTURE PLANS

A. CONTINUE TO TRANSFER SOAP CONCENTRATE FROM DRUMS IN TANK/
WAREHOUSE. ECA TO SEND VAC TRUCK TO TRANSFER CONTENTS FOR
REMOVAL.

B. ERCS CREWS TO CONTINUE DRUM SAMPLING AND RESTAGING OPERATIONS.

C. FINAL DECISION TO BE MADE AS TO LOCATION AND PROCEDURE FOR
LAB PACKING OPERATION,

D. CRES TO CONTINUE PURSUING DISPOSAL OPTIONS BETWEEN 0SC,
MANUFACTURERS, AND ALTERNATIVE METHODS.

E. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION WITH
EPA REGION III AND HEADQUARTERS.

F. JMB TRUCK EXPECTED TOMORROW, 9/6/89 TO REMOVE CHLORINATED
AND FLUORINATED PRODUCTS.

G. RESOUCE MATERIALS TRUCK TO BE ON SCENE TOMORROW 9/6/89 TO
REMOVE SECOND LOAD OF INDUSTRIAL COCONUT OIL,

H. OSC TO REVIEW COSTS AND FISCAL PROJECTIONS WITH TAT AND FAO
TO ANTICIPATE OPERATING TIME FRAME.

GEORGE W. ENGLISH, 0SC
U.S. EPA REGION III
PHILADELPHIA, PA



Ta:  EED/OERR (EPABL11)
T J.VINISKI (EPAR314)
To: EREEGIOWO3.TAT (EPAG3Z2
To: LANT.AREA.STRIKE (EPAS359)
Ta:  REEC {EFAS374)
From: PREC (EPAS374) Delivered: Thu 7-3ep-3%9 9:37 EDRT Svys=
Subject: E-Z CHEMICAL 3ITE POLREFR 121
Mail Id: IFPM-163-890207-086560214
FOLREER 121
E-7 CHEMICAL CO. SITE
CERCLA REMOVAL PROJECT
LAUREL AND CANAL STREETS
FHILADELPHIA., PA
ATTN: TIM FIELDS. GHEGG CRYSTALL, AND CHARLIE KLEEMAN
I. SITUATION (16800 HOURS, WEDNESDAY 9/6/89:
A. PERSONNEL ON SCENE: EPA-2, TAT-3, ERCS-16, MEDIC-1
E. WEATHER: TEMFS 65-80 DEG, MOSTLY CLOUDY.
. ESTIMATRED COST TO DATE (COB 8/5/82%
AGENCY COST TO DATE CRILING
REGIONAL ERCS $ 1,012,808 T 1,350,000
TAT 185,420 220,000
USCG/LABT 23,411 25,000
EP& DIRECT R2, 122 75,000

EPA INDIRECT
PROJECT CONTINGENCY
UNALLOCATED FUNDE

TOTAL FROJECT
ACTIONS TAKEN

A. JMB TRUCK ARRIVED ON
DISPATCHED FIRM WHICH
HAZARDOUS MATERIALS A

BE. REGOURCE MATERIALGS
OIL FROM TANKS 30 AND
REMOVED AFPFROX. 11.00

REMOVED

97,542 100,000
- 150,000
- 31.500

=ITE; HOWEVEE, TRUCKING BRORER
WAS NOT PERMITTED TO TRANSPORT
ND SHIFMENT WAL CANCELLED FOR TODAY.

AFPROX.
TOTAL

5000 GAL INDUSTRIAL COCOWNUT
21. RESOURCE MATERIAL GALLONGS

0.

!

ECA TANKER ON

SCENE TO OFFLOAD 4800 GAL SOAP CONCENTRATES AND

SURFACTANTS FROM GUARDIAN VAC TRUCK.

MATERIALS WERE COLLECTED

FROM DRUMS IN TANK/WAREHOUSE. SAMFLE OF SOLIDIFIED

FPRODUCT /WASTE PROVIDED T ECA REP FOR DISPOSAL ARRANGEMENTS.

Q

8 DRUMS OF ISOFROPYL ALCOHOL WERE OVERPACKED IN PREFARATIOHN
FOR ANTICIFPATED

SHIPMENT FOR JMB INDUSTRIES.

L
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50 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY THIS DATE.

IINKNOWN AND MISCELLANEOUS PRODUCT DRUMS WERE CLEARED FROM
LOADING DOCK TO FREP FOR LAB PACK OPERATIONS.

FUTURE PLANS

CONTINUE TO IDENTIFY AND SEGREGATE ECA PRODUCTS FOR ANTICIPATED
REMOVAL.

RRCS CREWS TO CONTINUE DRUM SAMPLING AND RESTAGING OFPERATIONS.

FINAL DECISION TO BE MADE AS TO LOCATION AND PROCEDURE FOR
LAB PACKING OPERATION,

CRES TO CONTINUE PURSUING DISFOSAL OFTIONS BETWEEN OGC,
MANUFACTURERS, AND ALTERNATIVE METHODS.

05C TO COOKRDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION AND
SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND HEADQUARTEERS.

JMB TRUCK TO BE RESCHEDULED FOR REMOVAL OF CHLORINATED
AND FLUORINATED PRODUCTS.

03C TO REVIEW COSTS AND FISCAL FPROJECTIONS WITH TAT AND FAO
T ANTICIFATE OPERATING TIME FRAME.

FEMATNING ISOPROPYL ALCOHOLS TO BE OVERPACKED FOR SHIPMENT.

GREORGE W. ENGLIBH, OGC

0.

[
[

EFA REGION III

FHILADELFHIA. FPA



Toa: ERD/OERE {(EPAGL11)

To: J.VINISKI (EFA9314)

To:  REGIONO3 . TAT (EPAS3ZZ

To:  LANT.AREA.STRIKE {EPAS359)
To:  RERC (EFA9374)

From: RRC (EPA9374) Delivered: Fri B8-Sep-89 9:12 EDT Svs 163

Subject: E-Z CHEMICAL SITE POLREP 122
Mail Id: IPM-163-8903808-083961081

_POLREP 127

E~-Z CHEMICAL CO, SITE

QCERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, FA

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I.

IT.

A,

SITUATION (1600 HOURZ, THORSDAY 9/7/8%)

WEEKLY UPDATE: MANUFACTURERS REMOVED THE FOLLOWING PRODUCT
THIS WEEK: 11,337 GAL INDUSTRIAL COCONUT OIL, 4800 GAL WASTE
MISC. SOAPS, 32 D FREON, 10 D ISOPROPANOL, 12 D TCE, 5 D TCA,
2 D PERCHLOROTHYLENE, 3 D WASTE SOLVENT MIX. SAMPLING
CONTINOUED.

PERGONNEL ON SCENE: EPA-2, TAT-3, ERCS-13, MEDIC-1
WEATHER: TEMPS 65-85 DEG, MOSTLY SUNNY.

ESTIMATED COST TO DATE (COB 8/6/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1,007,185 $ 1,350,000
TAT 136,150 220,000
USCG/LAS 23,411 25,000
EFA DIRECT 02,832 75,000
EFA INDIRECT 38,842 100,000
PROJECT CONTINGENCY - 50,000
UNALLOCATED FUNDS - 31,500
TOTAL FROJECT $ 1,358,470 $ 1,851,500

ACTIONS TAKEN

JMB TRUCK ON SITE TO REMOVE TOTAL 64 DRUMS: 32 FREON, 10
ISOPROPANOL, 12 TRICHLORETHYLENE, 5 TRICHLOROETHANE, 2
PERCHLOROETHYLENE, AND 3 WASTE SOLVENT MIX.

51 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY THIS DATE.

64 SAMPLES TAKEN FROM AREA C AND STAGING AREAS FOR MOBILE LAB
ANALYSIS.

APFROX 50 EMPTY AND PARTIAL DRUMS WERE RELOCATED FEOM AREA @
TO VAPOR RECOVERY FOER BULKING AND DISFOSAL OF EMPTIES OHTO
WADCO TRUCK.



I1T,

A.

D.

FUTURE FPLANG

CONTINUE TO IDENTIFY AND SEGREGATE ECA PRODUCTS FUR ANTICIPATED
REMOVAL.

ERCS CREWS TO CONTINUE DRUM SAMPLING AND RESTAGING OFERATIONZ.
FINAL DECISION TOQ BE MADE A5 FPROCEDURE FOR LAB FACK OFERATION.

CRES TO CONTINUE PURSUING DISFOSAL OFPTIONS BETWEEN 030,
MANUFACTURERS, AND ALTERNATIVE METHODS.

05C TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION AND
SITE-SPECIFIC T&D CONTRACT WITH EPA REGION IIT AND HEADQUARTERS.

CONTINUE STAGING FPARTIAL DRUMS FOR BULKING AT VRS,

O5C TO REVIEW COBTS ARD FISCAL PROJECTIONS WITH TAT AND FAO
TO ANTICIFATE OPERATING TIME FRAME.

REFPAIR DAMAGED FENCE AT AEREA G.

GEOEGE W. ENGLIBH, O&C

U.5.

EFA REGION III

PHILADELPHIA, FA



From: RRC (EFA9374) Delivered: Tue 12-Sep-83% 7:53 EDT
Sublject: E-Z CHEMICAL S5ITE POLRER 12

Mail Id: IFPM-163-880812Z A710803b2

OLEBEY 123

'Lz

CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT
LAUREL AND CANAL STEEETS
FPHILADELFPHIA, PA

ATTN:

T
i
2o

o
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7,

D.

A.\.u

TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

SITUATION (1600 BOURS, FRIDAY 9/3/39)

PERSONNEL ON SCENE:  EFA-1, TAT-2, ERC5-15, MEDRIC-1, PFD-1
WEATHER: TEMPS 65-85 DEG, MOSTLY SUNNY.
ESTIMATED COST TO DATE (CUEB 9/7/88)

AGENCY COET TO DATE CEILING
REGIONAL ERCE $ 1.021,07% $ 1,350,000
TAT 186,843 220,000
USCG/LAST 23,411 25,000
EFA DIRECT 5? 37 75,000
EPA INDIERECT ,(J4 100,000
PROJECT CONTINGEMCY - 154,000
UNALLOCATED FUNDGS - 31,500

TQTAI PEUJECT $ 1,374,670 $ 1,951,500
ACTIONS TAKENW

PHILA FIRR DEPT HAZMAT CHIEF JANDA ON SCENE FOR SITE UPDATE.

51 SAMPLES ANALYZED IN MOBILE LAB FOR COMFATIBILITY THIZ DATE.

OVER 130 FARTIALLY FULL DEUMZ WERE STAGED AT THE VAFOR

RECOVERY FOR FUTURE BULKING OF COMPATIBLES.
TWO LEARKING DRUMS WERE OVERFACKED.
ADDITTONAL MANGFACTUORER FRGDUCT DISCOVERED ON SCENE.

O30 AN TAT TN CONTACT WITH ALCHEM REF REGARDING INVENTORY
STAGED ON S5ITE. APPROX 200 DRUMS STAGED FOR REMOVAL.
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CRORGE W, wtwﬂL,
o

TAT FIELD-TESTED DRUMS LABELLED HYDROFLUORIC ACTD.

FREFARATION CONTINUED FOR LAB PACK OFERATIONS ON LOADING
DOCK

FUTURE PLANS

ORES TO CONTINUE COORDINATING BETWEEN 0S50 AND MANUFACTURER
REPS.

03C TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION AND

SITE-SPECIFIC T&D CONTRACT WITH EPA REGION 111 AND HEADGUARTERS

05 TO REVIEW COSTS AND FISCAL FPROJECTIONS WITH TAT AND FAO
TOOANTICIPATE OFRERATING TIME FRAME.

£z

FEFATE DAMAGED FENCE AT AREA 4.

pag R
oH, 0o
T
L

EFA REGION TT
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POLEER 124

E-7 CHEMICAL CO, SITE

CERCLA REMOVAL TROUJETT
uUUF\BL AND CANAL STREETS

FHILADELFHIA, FA
ATTH: TIM FIELDS., GEEGG CRYSTALL, AND CHARLI

I. SITOATION (1400 HOURS, SATUEDAY 9/8/8

o
few]
—

&, PERSONNEL ON SCENE: ERPA-1, TAT-Z, ERCE-1

F. WHEATHEE: TEMPS 75-35 DEG, MOBTLY SUNNY.

C. ESTIMATED CGST TO DATE

FREG AL ERCE ¥ O £
m s
b 4]

UA0G/LAST
EPA DIRECT 53,6
EPA INDIRECT 30,220
PROJECT CONTINGENCY -
UNALLOCATED FUNDS -

TOTAL FROJECT ¢ 1,380,158 %
IT., ACTIONS TAKEN

A TAT CONTLINUED TO PFFPARE MAFS OF DRUMS ON
WITH SAMPLE ANALYS

B. 50 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILIT

. MAINTENANCE WAS PERFORMED ON DECON AREA

D. TAT PREPARED INVENTOREY OF ALCHEY FRODUCT :
LIST WAS SENT FAX TO ALCHEM MANUFACTUREER KREF
WILLINGNESS TO REMOVE PRODUCT.

K. LUOORIC ACID DRUME WERE

P

FENCE WAS REPAIRED AT AREA &

INUED FOR LAE PACE OFERATIC
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FUTOREE FLAMNS

A. CEES TO CONTINUE COORDINATING EBETWEEN O30 AND MANUFACTIIRER
FEPS. COPY OF ALCHEM INVENTORY TO BE SENT FAX TO CRED.

B. 030 TO COORDINATE ADDITICONAL FUNDING REQUEST/EXEMFPTION AND
SITE-SPECIFIC T&D JOETRAFT WITH EFA EFEEGION III AND HEADWUARTEERS.

£, CONTINUE STAGING PARTIAL DRUMS FOR BULKING AT VEG.

D, 03¢ 7O REVIEW COSTS AND FISCAL FROJECTIONS WITH TAT AWD FAQ
TO ANTICIPATE OPERATING TIME FRAME.

F. 030 ANTICIFATES THAT THIS WILL BE THE LAST SATURDAY WORKED
DUE TO BUDGETARY CONSTAINTS.

GEORGE W. ENGLIZH, 0=C
U.5. EFA REGION ILI
FHILADELFHIA, FA
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{EPAS359)

: . Delivered: Tue 12-5@p-39 7:08 EDT
CHEMICAL SITE FPOLREPRP 125

~1683-880812-071530379

POLREP 175

E-7 CHEMICAL €O, BITE

CERCLA REMOVAL FROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, FA

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

1.

A.

IT.

.

SITUATION (1600 HOURS, MONDAY 8/11/8%9)

PERSONNEL ON SCENE:  EPA-Z, TAT-3, ERC5-15, MERIC-1,
WEST GERMAN EPA-5

WEATHEE: TEWFS 75-95 DEG, SUNNY, KHUOMID,

ESTIMATED COST TC DATE (COR 9/9/89)
AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1,028,192 % 10,000
n00

TAT 158,099
DSCGE/LAST 3

EPA DIRECT 5000
EPA INDIRECT 100000
FEOJECT CONTINGENCY - 150,000

, 200

UHALLOCATED FUHDS - 31,500

TOTAL FROJECT $ 1,384,173 F 1,951,500

SITE SECURED OVER SUNDAY 9/10/88; SECURITY /FIREWATCH ON
SCENE

ACTIONS TAKEN

TAT CONTINUED TO PREFPARE MAPS OF DRUMS ON SITE TO EBE COMFARED
WITH SAMPLE ANALYSIS. LOGISTICS OF LOCATION AND DISFOSAL

OF DRUMS WAS DISCUSSED. A COLOR CODE SYSTEM BY WASTESTREEAM
WAS FROFOSED.

7 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY THIS LATE.
050 OWENS AND FIVE WEST GERMAN EFA KEFS ON ZCENE FOE SITE
TOUR,

ITWVENTORY OF ALCHEM PRODUCT STAGED FOR FEMOVAL WAS SENT FAX

To CRES T 51('_)!'"!5“1:"7...

a3



K. PREFPARATION CONTINUED FOR LAE PACEK OFPERATIONS ON LOADI
DOCK.  TAT AND ERCS EM DISCUSSED LOGIBTICS FOR I‘HANDFEh 'JF
LAE JARS BETWEEN AREAZ ON SITE.

F. BOLKING OF RESIDUALS WAS STARTED AT VRS:; FELECTRICAL SYSTEM
PROBLEM RESULTED IN POSTFONEMENT OF BULKING OF3.

G. ERCS SECURED DEUME WITH OPEN TOFS AND MISSING BUNGS.

H. 052 WAS OFF SITE MOST OF DAY DUE TO OTHEE REGIONAL
COMMITMENTS.

I. OFA SINLAIR WAS GIVEN UFPDATE ON SITE FROGRESS.

IIT. FUTUERE PLANSZ

A. CRES TO CONTINUE COORDINATING BETWEEN O30 AND MANUFACTURER
REFS .

B, 0O5C TO COORDINATE ADDITIOWAL FUNDING REQUBST/EXEWMETION AND
SITE-SFECIFIC T&D CONTRACT WITH EFPA REGICN III AND HEADQUARTERS.

o, CONTINUE STAGING FARTIAL DREUMS FOR BULKRING AT VR53. BULK
FE3IDUALS PENDING ELECTRICAL WORK AT VEG.

D050 TO REVIEW COSTH AND FISCAL PROJECTIORS WITH TAT AND FAO
TO ANTICIFATE OPERATING TIME FEAME.

E. PREPARATION TC CONTINUE FOR LAE CONTAINER QFERATIOGNZ.

GEORGE 9. VﬂLI}:{ 00
.5, EFA EFuIUN ITI

FHILADELFHIA,

| =¥
A

7



-

I BEREGIOH
T LANT. At
To: REC
From: BRC  (EPA2374) Delivered:
Subject: FE-Z2 CHEMICAL -ITF POLREP 126
Mail Td: TIPM-163-8208915-087540471

Q“TFIRF
(EPAH@74)

POLREF 1Z6

E-Z CHEMICAL CO. SITE
CERCLA REMOVAL PROJECT
LAUREL AND CANAL STREETS
FHILADELFHIA, PA

ATTN: TIM FIELDES. GREGG AN CHAR

I. SITUATION (1600 HOURS, TUESDAY 2/12/83)

P].n RS_NNL.M {:)N

B, WEATHER: TEMFZ 70-830 DEG, OVERCAGT,

C. ESTIMATED COST TO DATE (COB 9/11/89)
AGENCY "0ST TC DATE

FEGIONAL ERCS $ 1,033,024

TAT 1\ n N ;».-x

EéA_DIRECT

EFA INDIRECT

FROJECT CONTINGENCY .

UNALLOCATED FUNDS -

465

3

7
23,411
53,917

{}.636

~Gk..‘ﬂL

TOTAL FROJECT

? 1,389,

IT. ACTIONS TAKEHN

A. TAT CONTINUED TO
UITH SAWMFLE ANALYEIS.

BE. 70 SAMPLES ALYZED IN MOBILE LAB FOR

C. TAT FPREPARED ESTIMATRED COST
OFERATIONS AND ANALYSIS
SUFFICIENT FUNDE TGO COMPLETE
WHILE

THESE FLA
SITE-SFECIFIC CONTRACT IS SOUGHT.

o

PREFPARATION CONTINUED FOR LAR
DOCK.  TAT AND ERCS EM DIsCU:
LAB JARS BETWEEN AREAS ON 51T

FACK OFF
»"_.;x]" Tl)‘Ib

E. ERCS SECORED DRUME WITH OFEN TOFS

SCENE: EFA-1, TAT-Z., REC

PREFPARE MAFS OF DRUM3

COMPATIBILITY THIS

FROJECTIONG
OF REMAINDER OF

[
|
t
1
T
e
H
)
0l
peal
o
yh)
Py
.,
3
3
o
]

5-14, MEDIOC-

HUHID.

r“EILI'\V‘
£ 1,

75,000
100,000
1RO, 000

31,500

F 1,951,500

ON SITE TO BE COMFPARED

DATE.

FOR LAE CONTATHNER
SAMFLES:  FROJECTED
NS AND DEMOBILIZE

RATIONS ”N LOADING
TICS FOR TRAHNSFER OF

MISEING BUONGS.



o)

O30 WAS OFF SITE MOST OF DAY DUE TO OTHER REGICHAL
COMMITMENTE.

ELECTRICAL PROBLEM WITH VAPOR RECOVERY SYSTEM CORRECTED.
FUTURE FPLANS

ES TO CONTINUE COORDINATING BETWEEN OSC AND MAWUFACTUREE
F5

OSC TO COORDINATE ADDITICNAL FUNDING REQUEST/EXEMFTION AND
SITE-SPECIFIC T&D CONTRACT WITH EFA REGION IIT AND HEADGUAR

FARTIAL/REZIDUAL DEUM CONTENTS TO BE BULKED AT VRE.

03C TO REVIEW COZTE AND FISCAL FROJECTIONS WITH TAT AND FAO.

PRETARATION TO CONTINUE ROR LAB CONTAINEER OFERATIONZ.

DEBEIS TRAILER TO BE REMOVED TOMORROW 9/13,/39 AND REPLACED
WITH EMPTY TRAIDEE TO RECEIVE STAGED DEBRIS FROM ZITE.

VAPOR RECOVERY SYSTEM CARBON TO BE CHANGED 9/13/3%9 PENDING
DELIVERY OF MATERIALS.

SAMPLE ANALYSIS EBY MOBILE LARB FOR COMFATIBILITY TO CONTINUE.

GECRGE W. ENGLISH, OSC

5.

EFA REGION ITI

FHILADELFHIA, T4

—:
T
LB



T
i

To:
From:
cubljeat:
Mail Id:

HF?!T:DTJE“':U‘L-M?E‘

FOLREFR 127

E-Z CHEMICAL CoO,

CEECLA
LAUREL AND
HILADELFHIA,
ATTHN:

CANAL
FA

I, SITUATIOH (1@

A RSONNEL ON

TIM FIELDS.

Deillvered:
QLRER 127
30187

»’J_ F
EEMOVAL PROJECT

STREETS

GREGG AND CHARLIE KLEEMA

CRYSTALL,

O HOURS, WEDNESDAY g9/713/783)

SCEME:  EFA-1. TAT- ERCG-12., MEDIC-1

BE. WEATHEE: TEMES 70-30 DEG, OVERCAST, HUMID.
C. ESTIMATED COST TO DATE (C0OB 9/712/3%9)

AGENCY

REGIONAL ERCS

TAT
U5CG/LAST

EPA DIRECT
ETA
PROJECT

PROCIECT ¥ 1,405,202

TOTAL
ACTIONS

A, TAT
COMFARED

B. 40

THIS DATE.

£, LOADING
COMPLETED

D, 08¢,
LAB JARGS

s R

=1
[
9!

F. BULEING
SYSTEM.

INDIRECT
CONTINGENCY -
UNALLOCATED FUNDS - 31,

CONTINUED
WITH

SAMEPLES ANAL
DOCK AREA TREFARATIONG
TODAY .

TAT AND
BETWEEN

5 SECURED DR

RATIONE RESIMED

o

k=
—
01 ) T3

| B R

COET TO DATE
$ 1,047,386
.72g )
25,000
TH,000
1._1 100 )qr;

150, Oﬂﬂ
500

TAREN

T PEEFARE Man OF DRUMS ON SITE TO BE

SAMPLE ANALYSI

YZED IN MOBILE LAB FOLK COMPATIBILITY

FOR LAE JAR TRANGFEER

ﬁ

ERCE DISCUSSED LOGISTICS TRANSFER OF

L FOR
AREAS ON BITE.

MG WITH

TODAY AT THE VAFPOR



G, STAGING OF RULEED DREUMS FOR SAMPLING FURPOZES BEGUN.

H. DUMF TRAILER FILLED WITH 43
TEANSFORTED OFF SITHE TO G5X

11T, FUTURE PLANE

A. CREES TO CONTIRUE COORDINATING BETWERN O5C AHD HMABRUF
REFE.

B, 0zC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMFT
AND SITE-SPECIFIC T&D CONTRACT WITH EFA KREGIOH III
HEADQUARTRRS.

C. FARTIAL/REZIDUAL DRUM CONTENTS TO EE BULKED AT VRS,

D. O3C TO REVIEW COSTS AND FISCAL PROJECTIONS WITH TAT

E. WADCO TRUCK OF EMPTY DRUME SCHEDULED TC BE SHIFFED
OFF SITE THURSDAY 2/14/8%9.

F. VAPOR RECOVERY SY3TEM CARBON TO BE CHANGED PENDING
DELIVERY OF MATERTALGS.

G. SAMPLE AMALYSIS BY MOBILE LAE FOR COMPATIEILITY TO

"EFBFE W. BENMGLISZH, 05C
U,5. EFA REGION I11
FHILADELFHIA, FPA

AT

AND

FAO,

CONTINOE.



To:  ERD/OEER
To:  J.VINIZET
T BEGIOMO3 . TA
To: LANT. Aﬁpﬂ,b
Te: KRG EFAS
From: RBRC (EF%QQW Deliversd:
Subjeat: E-7 CHEMICAL uITF POLREE 128
Mail Id: IPM-163-8903815-087820044

rrj
L
’_.
.
i
v
T
i
i
i3
%]
Ot
N
rﬁ
jes)
[t
L]
)]
v
ol

POLREF 128

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

FHILADELFHIA, FA

ATTN: TIM FIELDS, GREGG CEYSTALL, AND CHARLIE ELEEMAN

I. SITUATION (1600 HOQURS, THURZDAY 3./14/8%9)

&. FEESONNEL ON SCENE: EPA-1, TAT-3, ERCS-14, MEDIC-1

B. WEATHER: TEMPZ 70-80 DEG, OVERCAST, HUMID, OCCASTONAL RATH.
C. ESTIMATED COST TGO DATE (COB 3/13/39}

AGENCY COST TO DATE CEILING
REGIORAL ERCS $ 01,052,079 $ 1,350,000
TAT Q1 ,” ‘M; 2‘-’ ) (H()
UsCG/LAST 23,411 25,000
EFA DIRECT 54,202 Th, 060
EFA INDIRECT 91,130 100,000
FROJECT CONTINGENCY - 154,000
UNALLOCATED FUNDS - 31,500

~

TOTAL PROJECT T 1 411 260 $ 1,851,500

1 3 LA AR AN

IT. ACTIOHNS TAREHM

A. TAT CONTINUED TO FREFARE MAPS OF DRUMS ON SITE TO BE
COMPARED WITH SAMFLE ANALYSTS.

B. 62 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY
THIZ DATE.

. WADCO TRUCK (H MPTIEL) WA3 FEMOVED THIS DATE: 245 CONTAINEERS
REMOVED. EMPTY TRAILER STAGED ON CANAL STREET.

,.-.‘

. 0sC, TAT AND ERCS RIS SED LOGISTICE FOR TRANSFEER OF
LAE JAKRKS BETWEEN AREAS ON SITE.

E. 45 DRUMS OF RESIDUALS BULEKED INTO DEUMS:
1 ORGANIC., WHILE BULKING ACIDS, REACTION
IH VAFPOR FPLUME, NO INJURIES RESULTED,

F. ot DRUMS THAT WERE

i *,
PLACED ONTO WADQLO

k]

fot

e

L



G. DRUMS WITH RESIDUALS OF FARTI
“’T'A'a” T\Y
H. 30 CONTAMIHATED PALLETS WERE

TRﬁILEhz
WHILE

ZAMPLE
EESULTS

BULRING AT
WAS ORBTAL
INDICATE

VRS, A DRUM
NED FOR AMNALY
HIGH COMCENT

1)

ITI., FUTURE FLAN:

¥

QOORDINATIFE

¥

CRE G

S TRETIO
REFES

TO CONTINUE

()

ADDITIONAL
T&D CONTRAC

050
AND
HEATDX

) FHDRDKNATT
':ITF ﬁ)E FT[_:
1HARTEF

O, PARTIAL/RESTIDUAL DRUM CONTEHNTS
. 050 TO REVIEW COSTS AND FISCAL

E. VAPOR FRCOVERY SYSTEM CARBON
DELIVERY OF MATERTALS.
F. SAMPLE ANALYSIS BY MOBILE LAE

GEORGE W, ENGLISH, 03¢

REGION II1, PHILADELFHIA

3

EHA

BETWEER

FIN
T W

F

TO

FOR

DING

T

BE

CONTENTS CONTINUED TO BE
SHED AND LOADED OHTO DEBRIS
OSSIBLE PCB WAS DICOVEREL;

MOBILE LAB. FRELIMINARY

OF AROCLOR.

OsC AND MANUFACTURER

REQU

088
ITH EFA RE

o m
ot
GICH

BE BUOLEED AT VBRE

-

ROJECTIONS WITH TAT AND FAQ.

CHANGED FPENDING

COMFATIEBILITY TO CONTINUE

~

.
c



!
Ter: ¢

From: ™ Mon  18-Sep-8%  8:48
- L X
Subject: E-Z

21l Id: TIPM-163-89091

FOLREL 129

E-Z CHEMICAL CO. BITE

CERCLA REMOVAL FROJECT

LAUREL AND CANAL STREETS

FHILADELFHIA, FPA

ATTN: TIM FIELDS, GREGH CRYSTALL, AND CHARLIE ELEEMAN

I. SITUATION {1500 HOURS., FRIDAY 9/15/89

FERSONNEL ON SCENE:  EFA-Z
PFD-Z

RCE-14, MEDIC-1

AR WS

. WEATHER: TEMPS 70-80 DEG, HUMID, PARTLY RUNRNY.

00
i

O, ESTIMATED CO5T TO DATE (20E 2/714/83)

s

>

AGENCY COBT TO DATE CEILING
REGIONAL EERCS F 1,057,055 F 1,350,000
TAT 182,292 220,000
U5CG/LAST 23,411 25,000
EPA DIRECT 54,457 75,000
EFA INDIRECT 81,572 100,000
FPROJECT CONTINGENCY - 50,000
UNALLOCATED FUNDZ - 31,5

TOTAL FEOJECT $ 1,418,787 F 1,951,500

IT. ACTIONS TAEEH

A. WEERLY UFDATE: 48 CY DEBRIS, Z5HE EMPTY CONTAINERS REMOVED
THI5 WEEK. EBULKING OF RESIDUALS CONTINUED, PREPARATIONE
FOR LAB CHEMICAL OPERATIONS COMFLETED.

B. TAT RESEARCHED SPECTAL HAZARDS OF RNOWN LAB CHEMICALS IN
FREFARATION OF NEUTRALIZATION OFERATIONS.

. 66 SAMPLES ANALYZED IN MOBILE LAE FOR COMPATIBILITY
THI= DATE.

Do 14 DRUMS IHOR
REACTIOR .nE I

BULE DREUM.

E. TWO PHILA FIFE DEFT PERSONNEL ON SCENE FOR SITE TFPDATE.

EDT

1

At

oy
[N



F. OFERATOER SON ON SCENE TO FPICK UF ROLL OF PLASTIC STAGEDR OH
SITE.

G. CARBOH AT VAFOR RECOVERY WAZD CHANGED

1. ADDITIONAL ON-5ITE DEDBRIS WADS STAGED FOR REMOV

A FF": TO CONTINUE COORDINATING BETWEEN O5C AND MAWUFACTUREER

B. QzC TO COORDINATE ADDITIOHAL FUNDING REQUEST/EXEMPTION
AND SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III ARD
HEADQUARTERS.

C. PARTIAL/RESIDUAL DRUM CONTENTS TO BE BULRKED AT VES.

DL 0BC TO REVIEW COSTS AND FISCAL PROJECTIONS WITH TAT AND FAG.

xi

LAB CHEMICALS TO BE ADDRESSED BEGINNING MONDAY 2/13/5!

u\_f

F. SAMPLE ANALYSIGS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE

2. 3ITE To BE SECURED FOR WEEKEND, GSECURITY/FIREWATCH TO ERE
ON SCENE

GEORGE W. ENGLIS
U.2. EPA BFEGIOR
FHILADELPHIA, PA




ERD/OERE 1l
T.VINISKT (EFAZ 2L
REGIONO3, TAT (EFAS
LANT .AREA . STRIRE
REC (EFAR374)

RRC  (EFA93T4)

E-Z CHEMI“AL

{EPA

o;»w

{EFA

EF 130

‘ CHEEMICAL SITE
CEROLA REMOVAL PROJECT
LAUREDL AND “ANAL STREETE
PHILADELFHIA, FA
ATTN: TIM FIELLS,

co.

T. STITUATION (1800 HOURS, MONDAY

A. PERSONNEL ON SCENE:  EFPA-Z,

B. WEATHEER: TEMFS 85-30

™o
TG,

T DATE (COR
¥ COST TO
EROS )

DIRECT

EPA INDIRECT
PROJECT CONTINGENCY
UNALLOCATED FUNDS

OTAL PR

'J'r?(_"" T 1,433

D, 2ITE SECURED OVER WEEREND:

ACTIONS TARER

A. BORTING OF LAE CONTAINEES TN

CONTAINEERS WERE TARKEN DOWN FROM LAE

T o
T3

. S

BE. DER REMOVED FROM SITE TO

C. 72 SAMPLES
THIS DATE.

ANALYZED TN

D, EVMPTY DRUMS WERE LOADED ONTO

IiI. FUTURE FLANG
A, CRE:S TO CORTINUE COORDIRATIHG
REFS

D] iverad:

QTTF POLREFP

7301087

REGH CRYSTALL,

TAT-3, ERCE-13,

FARTLY

SECURTITY /FIREWATCH

DUMP

WALCO

nmﬁ)

........

,M
01
i
il
T
§
G
L)

DRN

Tiies

130

AND CHARLIE ELEBEMAN

40

»u
o

971878

7

MEDTIC-

s

SUNNY

S4/715/788)

£

DATE CEILING

150, 000

En}
.]
G
.

00D
5.000
,000
KG.,000

L. ho0

&ﬁﬁhéuﬂ;

1,500

ON SCENE.

STITUTED THIS DATE.

ON SECOND

ADDITIONAL
FLUOER.
TRAILER A5 NECEGZARY.

UAB FOR COMPATIBILITY

TR TS
J{E]:_s'(_.-r5

P
Hilp

FUTHORE

DISPOSAL.

o



B. 030 TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMETIOL
AND SITE-SFECIFIC T&D CONTRACT WITH EFA REGION III1 AND
HEADQUARTERS .

2. PARTIAL/RESIDUAL DEUM CONTENTS T BE BULEKELD AT VERG

. CONTINUE SOETING LAE CONTAINERS TO BE ADDRESSED.

E. SAMPLE ANALYGSIZ BEY MOBILE LAB
F. EROS TO 3ECURE GENERATOR AND
DIRECTION TO PROVIDE LIGHTING

GEORGE W, ENGLISH. Q=20
11 % EFA “Pf'”h Iir
PH ADELFHIA, FA

®O

Iy

k CC

LIGHTING SYSTEH ISR
FOR LAB/BUILDING INTERIOR



AT T A TITATT T WT TR 3y
ORYSTALL. AND JHARLIE ELERMAR

b
13
i
=
-
g
=
b
-
e
ez
ko
T
)
-
pon o}
=
3
i)

A, PEESONNEL ON SCENE: EFA-1, TAT-3, EECS-13.
E. WEATHER: TEMPS £3-80 DEG, RAIH.
. ESTIMATED COLT TO

P\k{‘j’El\‘I("ET
REGTONAL ERCE

EFA DIRECT

"A IN“TFE-’“”“
WECT CONTINGEN
AL:L"FATED FJNL‘S

T A T
TOTAL PROJECT

i

r b

o
'IZ r::?

I OFPERATIONS CURTAILED §/19 AND 3/20 DUE TO RAIN.

IT. ACTIONS TAKREH

=

IEDULED HAZARDOU

CHEMISTS

"‘(

‘ELEASED CREWS EARLY DUE TO RAIN; 8O
CANNOT BE PERFOEMED IN RFAIN. FCOT, 1 T

-
=3 =3

(" NSE MGER, FOREMAN AND ZRTS REMAINED ON SCEHE.
B. MANUFACTURER REF AND OPERATOR 50N ON SCENE &/719 TO IDENTIFY
KES5LER FRODUCT DRUMS. REMAINDER OF DRUMS WERE RETRIEVED

FROM BUILDING ON 3/20.

O, APPROY. 145L SAMPLES ANALYZED OVER LAST TwWO DAYS IN MOBILE
LAE.

0. ONE SAMFLE SUSPECTED TO BE HYDROFLUORIO
LY SAMPLE CONTAINEER, EMITTING FUMES FE

L
THIS LATE. SAMPLE WAER SECUER WITHOUT

- ~RTIT T RITT I A4RIT
A TO CONTINUE AN

B. 080 TO COORDINATE ADDITIONAL FUNDING
AND SITE-SEECTFIC T&D CONTEACT WITH EFA
HEADWUARTER




SAMPL

LAB FOR COMPATIEILITY TO CONTINUE.
%ENHT TOR AND LIGHTING SYSTEM
OVIDE LIGHTING FOR LAB/BUILDI
AILER TO

BE REMOVED

LER SCHEDULED TO
FF)RGE W, BMNGLISH, C
.5, BEPA REGION I
FPHILADRLPHIA, FA

=3
<t

-3
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To: ERD/OERR {EPABS11)Y

To: J.VINISKI (EPA9314)

To: REGIONQ3.TAT (EPAB322)

Tc: LANT.AREA.STRIKE {EPAS359)
To: RRC (EPA9374)

From: RRC (EPA8374) Delivered: Tue 3-0ct-89 11:44 EDT Sys 16

Subject: RETRANSMISSION OF E-Z CHEMICAL SITE POLREP 137
Mail Id: IPM-163-881003-105660719

POLRE

E-Z CHEMICAL CO,

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

FHILADELPHIA. PA

ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN

I.

A.

II.

SITUATION (1600 HQURS, THURSDAY 9/28/89)

WEEKLY UPDATE: 48 CY DEBRIS, 5300 GAL PRODUCT, 26 DRUMS
REMOVED FROM SITE. CRUSHING AND BULKING OF LAB JARS BY
COMPATIBILITY GROUP STARTED. O0SC REVISING ADITIONAL FUNDING/
EXEMPTION FOR SUBMISSION. p

PERSONNEL ON SCENE: EPA-2. TAT-3, ERCS5-10. MEDIC-1

WEATHER: TEMPS 50-75 DEG, SUNNY AND CLEAR, LIGHT WINDS.

ESTIMATED COST TO DATE (COB 9/27/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1,141,522 $ 1.500,000
TAT 198,968 220.000
USCG/LAST 23,411 25,000
EPA DIRECT 58,158 75,000
EPA INDIRECT 87,816 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21,500
TOTAL "PROJECT $ 1,519,976 $ 1,951,500

ACTIONS TAEKEN

CRUSHING AND BULKING OF LAB CONTAINERS CONTINUED WITHOUT
INCIDENT. APPROX 1000 CONTAINERS OF SOLIDS CRUSHED/BULKED THIS
DATE,

50 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY
THIS DATE.

OPERATOR EXPRESSED INTEREST IN REMOVING APPROX 10 DRUMS OF
OXIDIZERS AND ACID NEXT WEEK SUBJECT TO OSC/CRES AFPPROVAL.

REMAINDER OF CONTAINERS IN SECOND FLOOR LAB WERE RELOCATED TO
LOADING DOCK.

33



III. FUTURE PLANS
CRES TO CONTINUE COORDINATING BETWEEN O5C AND MANUFACTURERS.

REVISED FUNDING REQUEST TO BE SUBMITTED FOR APPROVAL.

Qo ow o

05C TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION
WITH EPA REGION III AND HEADWQUARTERS.

BULKING OF SOLID LAB JARS TO CONTINUE.

Lo

E. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE.

F. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

G. DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO WASTE
STREAM FOR BULK REMOVAL.

GEORGE W. ENGLISH. 05C
U.5. EPA REGION III
FHILADELPHIA. PA

34
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To: ERD/OQERR (EPA5511)

To: J.VINIGSKI (EPAS314)

To: REGIONO3.TAT (EPAS322)

To: LANT.AREA.STRIKE (EPA9359)
Te: RRC (EPAS374)

From: RRC (EPA9374) Delivered: Thu 5-0ct-89 8:08 EDT Sys 163

Subject: E-Z CHEMICAL SITE POLREP 139
Mail Id: IPM-163-891005-073241130

POLREP 139

-7 CHEMICAL CO. SITE
CERCLA REMOVAL PROJECT
LAUREL AND CANAL STREETS

PHILADELPHIA, PA
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I.

A.

B.

C.

IT1.

@]

SITUATION (1600 HOURS, MONDAY 10/2/88)

PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS5-12, MEDIC-1
WEATHER: TEMPS 60-70 DEG, RAIN.
ESTIMATED COST TO DATE (COB 9/29/89)

AGENCY COST TO DATE CEILING
*REGIONAL ERCS $ 1,146,029 $ 1,500,000
TAT 198,602 220,000
USCG/LAST 23,411 25,000
EPA DIRECT 58,414 75,000
EPA INDIRECT 98,368 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21,500
TOTAL PROJECT $ 1,525,814 $ 1,951,500

*ERCS CONTRACTOR HAS REACHED 85% OF CEILING

SITE SECURED OVER WEEKEND; SECURITY/FIREWATCH ON SCENE.
ACTIONS TAKEN

CRUSHING AND BULKING OF LAB CONTAINERS SUSPENDED DUE TO
INCLEMENT WEATHER. A PALLET OF LAB JARS WAS RELOCATED FROM
BUILDING BAY R TO THE LOADING DOCK FOR SORTING.

60 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY
THIS DATE.

MANUFACTURER ECA DELIVERED ROLLOFF CONTAINER WHICH WAS FILLED
WITH EMPTY DRUMS REMAINING FROM PREVIOUS BULKING REMOVAL.
EMPTY DRUMS HAD CONTAINED SOAP CONCENTRATES AND PLASTICIZERS.



D. MARKING OF DRUMS TO BE PUMPED INTO FLAMMABLES WASTE STREAM
SUSPENDED DUE TO INCLEMENT WEATHER.

E. TAT AND OSC COMPLETED REVISIONS TO ADDITIONAL FUNDING REQUEST/
$2 MILLION EXEMPTION.

III. FUTURE PLANS
A. CRES TO CONTINUE COORDINATING BETWEEN 0SC AND MANUFACTURERS.
B. REVISED FUNDING REQUEST TO BE SUBMITTED FOR AFPROVAL.

C. 05C TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION
WITH EPA REGION III AND HEADQUARTERS.

D. BULKING OF SOLID LAB JARS TO CONTINUE AS WEATHER PERMITS.
E. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE.

F. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

G. DRUMS TQO BE MARKED BY COLOR WITH PAINT ACCORDING TO WASTE
STREAM FOR BULK REMOVAL.

H. MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS.

GEORGE W. ENGLISH, 0SC
U.5. EPA REGION III
PHILADELFPHIA, PA



To: ERD/OERR (EPASKB11)

To: J.VINISKI (EPAS9314)

To: REGIONO3.TAT (EPAG322

To: LANT.AREA.STRIKE {EPA9359)

To: RRC (EPAQ374)

From: RRC (EPA9374) Delivered: Thu b-0ct-89 8:10 EDT Sys 163

Subject: E-Z CHEMICAL SITE POLREP 140
Mail Id: IPM-163-891005-073510877

POLREP 140

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT
LAUREL AND CANAL STREETS
PHILADELPHIA, PA
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN
I. SITUATION (1700 HOURS, TUESDAY 10/3/89)
A. PERSONNEL ON SCENE: EPA-2, TAT-2, ERCS-12, MEDIC-1
B. WEATHER: TEMPS IN LOW 70°5 WITH STRONG SUNSHINE

C. ESTIMATED COST TO DATE (COB 10/2/89)

AGENCY COST TO DATE CEILING
*REGIONAL ERCS $ 1,159,004 $ 1,500,000
TAT 200,273 220,000
USCG/LAST 23,411 25,000
EPA DIRECT 58,668 75,000
EPA INDIRECT 98,800 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21,500
TOTAL PROJECT $ 1,540,156 $ 1,951,500

II. ACTIONS TAKEN

A. 400 CONTAINERS OF MATERIAL BULKED TODAY, INCLUDING GLASS JARS
AND 5-GAL PAILS. MOST OF THE CONTENTS WERE PLASTICIZERS AND
SOLVENTS.

B. 72 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY
THIS DATE.

C. 173 ADDITIONAL FLAMMABLE DROUMS MARRKED FOR DISPOSAL.
D. TAT MET WITH EASTERN RESPONSE SECTION CHIEF GREGG CRYSTALL

TO DISCUSS DRAFT ADDITIONAL FUNDING REQUEST/EXEMPTION. DRAFT
WAS SUBMITTED TO TYPING AND IS5 TO BE IN CONCURRENCE 10/6/89.



I1I.

a W

FUTURE PLANG
CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS.
REVISED FUNDING REQUEST TO BE SUBMITTED FOR AFPFROVAL.

0B8C TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION
WITH EPA REGION III AND HEADQUARTERS.

ACID AND FLAMMABLE CONTAINERS TO BE BULKED IN VAPOR RECOVERY
SYSTEM.

SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE.

TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

DRUMS TO BE MARRKED BY COLOR WITH PAINT ACCORDING TO WASTE
STREAM FOR BULK REMOVAL.

MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS.

GEORGE W. ENGLISH, 0OSC
U.5. EFA REGION III
PHILADELPHIA, PA
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To:  ERD/ODERR (EFPAS511)

To: J,VINISKI (EFPAS314)

To: REGIONO3, TAT (EFPA9322)

To: LANT.AREA.STRIKE (EFA9359)

To:  RRC (EPA9374)

From: RRC (EPAQ374) Delivered: Fri 6-0ct-83 9:14 EDT Sys

Subject: E-Z CHEMICAL SITE POLREP 141
Mail Id: 1IPM-163-891006-083190480

POLREP 141

E-7 CHEMICAL CO. SITE

CERCLA )

LAUREL AND CANAL STREETS

FHILADELPHIA, PA

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS, WEDNESDAY 10/4/89)
A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-12, MEDIC-1, OTHER-1
B. WEATHER: TEMPS IN LOW 70°5., SUNNY

C. ESTIMATED COST TO DATE (COB 10/2/88)

AGENCY COST TO DATE CEILIRG
*REGIONAL ERCS $ 1,163,287 $ 1,500,000
TAT 200,999 220,000
USCG/LAST 23,411 25,000
EPA DIRECT 59,014 75,000
EFPA INDIRECT 99,398 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21,500
TOTAL PROJECT $ 1,546,109 $ 1,951,500

IT. ACTIONS TAKEN
A. 50 EMALL CONTAINERS BULKED TODAY AT VAPOR RECOVERY SYSTEM.

B. 60 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY
THIS DATE.

Q

133 DRUMS OF FLAMMABLES WERE STAGED/RELOCATED FOR BULKING.

D. MANUFACTURER REP ON SCENE TO VIEW SUN OIL DRUMS FOR
IDENTIFICATION. REFUSED RESPONSIBILITY DUE TO LACK OF FACTORY
SEALS. O0OSC INFORMED CRES REGARDING THIS. CRES TO CONFER
WITH ORC WALTERS REGARDING SENDING DRUMS TO AN OIL RECYCLER
INSTEAD OF DISPOSING OF IT AS WASTE OIL OR FLAMMABLE LIQUID.



III. FUTURE PLANS
A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTUREERS.
B. REVISED FUNDING REQUEST TO BE SUBMITTED FOR CONCURRENCE.

C. FLAMMABLE DRUMS TO BE BULKED INTO VAC TRUCK; FIRST LOAD
TOMORROW 10/5/89.

D. OPERATOR TO REMOVE ALCHEM AND ROUND PRODUCTS TOMORROW 10/5.
E. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE.

F. TEST MIXTOURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

G. DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO WABTE
STREAM FOR BULK REMOVAL.

H. MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS.

GEORGE W. ENGLISH. 0S5C
U.5. EPA REGION III
PHILADELPHIA, PA



Te: ERD/OEER (EPAS511)

To: J.VINISKI (EPAB314)

To:  REGIONO3.TAT ({EPAB322)

To: LANT.AREA.STRIEKE (EFAB359)
To:  RRC (EPA9374)

From: BRRC (EPAS8374) Delivered: Fri 6-0ct-88 9:22 EDT Svye

Subject: RETRANSMISSION E-Z CHEMICAL SITE POLREP 14Z
Mail Id: IPM-163-891006-084320305

POLREP 142
E-Z CHEMICAL CO. SITE

LA

LAUREL AND CANAL STREETS
FHILADELPHIA, PA
ATTN: TIM FIELDS, GREGG CRYSTALL., AND CHARLIE KLEEMAN

I.

A.

IT.

SITUATION (1800 HOURS, THURSDAY 10/5/88)

WEEKLY UPDATE: BULKING OF SMALL CONTAINERS CONTINUED. &000
GALLONS FLAMMABLE LIQUIDS BULKED AND DISPOSED OF. OPERATOR
REMOVED 34 DRUMS. ADDITIONAL FUNDING REQUEST SUBMITTED FOR
REVISION AND REGIONAL CONCURRENCE.

PERSONNEL ON SCENE: EPA-Z, TAT-Z, ERCS5-12, MEDIC-1
WEATHER: TEMPS 55-72, SUNNY, STRONG VARIABLE WINDS

ESTIMATED COST TO DATE (COB 10/4/889)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1,167,158 $ 1,500,000
TAT 201,724 220,000
USCG/LAST 23,411 25,000
EPA DIRECT 59,284 75,000
EFA INDIRECT 99,866 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21,500
TOTAL PROJECT $ 1.5561,443 $ 1.951,500

ACTIONS TAKEN

142 DRUMS OF FLAMMABLE LIQUIDS WERE BULKED BY VAC TRUCK-
TOTAL 5000 GAL TO DELAWARE CONTAINER FOR DISPOSAL. EMPTY
DRUMS WERE LOADED ONTO WADCO TRUCK FOR DISPOSAL.

60 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY
THIS DATE.

FREPARATIONS STARTED FOR NEXT BULKING OFERATION.

163



ITT.

OPERATOR REMOVED MANUFACTURER PRODUCT: 12 DRUMS AMMONYX 4
NONHAZ PASTE (FIBER DRUMS THAT WERE OVERPACKED THIS DATE FOR
TRANSPORT), 1 DRUM MAYOQUEST (NONHAZ), Z DRUMS SODIUM
CHLORITE, 6 DRUMS CHROMIC ACID, 13 5-GAL PAILS LEAD NITRATE-
TOTAL 34 CONTAINERS.

ELECTRICAL PROBLEM WITH VAPOR RECOVERY SYSTEM RECTIFIED.
MOTOR SUFFERING FROM CORROSION AND IN NEED OF REFPLACEMENT.

03C CONTACTED MANUFACTURER REGARDING REMOVAL OF ROLLOFF OF
CRUOSHED EMPTY DRUMS.

SEVERAL SPILLS OCCURRED WHILE RELOCATING DRUMS: DRUMS WERE IN
DETERIORATED CONDITION. SPILLS WERE ADDRESSED BY ERCS
PERSONNEL ON SITE.

FUTURE PLANS
CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS.
REVISED FUNDING REQUEST TO BE SUBMITTED FOR CONCURRENCE.

CONTINUE PREF FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED
INTO VAC TRUCK. SECOND LOAD SCHEDULED FOR TOMORROW 10/6.

SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE.

TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO
WASTE 3TREAM FOR BULK REMOVAL.

MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS.

GEORGE W. ENGLISH, 03C

U.5.

EPA REGION III

PHILADELFHIA, PA



To: J.VINISKI (EPA9314)

To: REGIONO3.TAT (EPAS3Z2)

To: LANT.AREA.STRIKE (EPAB3&8)
To: RRC (EPAS374)

From: RRC (EPAS374) Delivered: Tuwue 10-0ct-88 8:19 EDT Sys

Subject: E-Z CHEMICAL SITE POLREP 143
Mail Id: IPM-163-891010-074940252

POLREP 143
E-Z CHEMICAL CO. SITE

S

LAUREL AND CANAL STREETS

FHILADELPHIA, PA
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I.

A.

SITUATION (1600 HOURS, FRIDAY 10/6/89)

PERSONNEL ON SCENE: EPA-1, TAT-1, ERCS-13, MEDIC-1

B. WEATHER: TEMPS 55-70, SUNNY, VARIABLE WINDS

C.

II.

ESTIMATED COST TO DATE (COB 10/5/8%9)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1,189,601 $ 1,500,000
TAT 202,461 220,000
USCG/LAST 23,411 25,000
EPA DIRECT 59,704 75,000
EPA INDIRECT 100.584 110,000
PROJECT CONTINGENCY - 0
UNALLOQCATED FUNDS3 - 21,500
TOTAL PROJECT $ 1,575,771 $ 1,951,500

ACTIONS TAKEN

121 DRUMS OF FLAMMABLE LIQUIDS WERE BULKED BY VAC TRUCK-
TOTAL 5150 GAL TO DELAWARE CONTAINER FOR DISPOSAL. EMPTY

DRUMS WERE STAGED FOR LOADING ONTO WADCO TRUCK FOR DISPOSAL.

50 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY
THI3 DATE.

PREPARATIONS STARTED FOR NEXT BULKING OPERATION.

0SC CONTACTED SECTION CHIEF CRYSTALL- ADDITIONAL FUNDING
REQUEST/EXEMPTION TO BE IN REGIONAL CONCURRENCE BY COB
THIS DATE.

WADCO TRUCK REMOVED 212 EMPTY CONTAINERS. EMPTY TRAILER
STAGED FOR ADDITIONAL EMPTY DRUM REMOVAL.

16



+ III., FUTURE FLANS
A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS.
B. 0SC AWAITS AFPPROVAL OF EXEMPTION AND ADDITIONAL FUNDS.

C. CONTINUE PREP FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED
INTO VAC TRUCK. THIRD LOAD SCHEDULED FOR TUES 10/10.

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE.

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DROUMS.

Pep]

GEORGE W. ENGLISH. 05C
U.5. EPA REGION III
PHILADELPHIA, PA

84}



To: ERD/OERR (EPABSE11)

To: J.VINISKI (EPA8314)

To: REGIONO3.TAT (EFA9322)

To: LANT.AREA.STRIKE (EPA93568)
To:  RRC (EPAB374)

From: RRC (EPAS374) Delivered: Tue 10-0ct-89 8:21 EDT GSvys

Subject: E-Z CHEMICAL SITE POLREP 144
Mail Id: 1IPM-163-881010-075180581

POLREP 144

CHEMICAL CO., SITE

LAUREL AND CANAL STREETS
PHILADELPHIA, PA
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN

I.

A.

SITUATION (1600 HOURS, MONDAY 10/9/89)

PERSONNEL ON SCENE: EPA-1., TAT-2. ERCS5-12, MEDIC-1

B. WEATHER: TEMPS 50-60, SUNNY. VARIABLE WIND3

C.

IT.

ESTIMATED COST TO DATE (COB 10/6/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1.212,411 $ 1.500.000
TAT 202,818 220,000
USCG/LAST 23,411 25,000
EPA DIRECT 59,943 75,000
EPA INDIRECT 101,010 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21,500
TOTAL PROJECT $ 1,599,594 $ 1,951,500

SITE WAS SECURED OVER WEEKEND: SECURITY/FIREWATCH ON SCENE.
ACTIONS TAKEN

EMPTY DRUMS FROM PREVIOUS BULKING OPS LOADED ONTO WADCO
TRUCK FOR REMOVAL.

82 SAMPLES ANALYZED FOR COMPATIBILITY IN MOBILE LAB THIS
DATE.

PREPARATIONS STARTED FOR NEXT BULKING OPERATION. FLAMMABLE
DRUMS WERE MARKED FOR BULKING SCHEDULED TOMORROW 10/10.
ADDITIONAL DRUMS WERE STAGED FOR BULKING.

NEW MOTOR INSTALLED ON VAPOR RECOVERY 3YSTEM.

16:



ITITI. FUTURE PLARNG
A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS.

B. 05C AWAITS AFPROVAL OF EXEMPTION AND ADDITIONAL FUNDING
REQUEST.

C. CONTINUE PREP FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED
INTO VAC TRUCK. THIRD LOAD SCHEDULED FOR TUES 10/10.

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMFATIBILITY TO CONTINUE.

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

G. MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS.

GEORGE W. ENGLISH., 0SC
U.5. EPA REGION III
PHILADELFPHIA, PA

10



(EPAS511)
(EFA8314)

To: ERD/OEERR
To:  J.VINIGKI
To: REGIONO3.TAT

To: LANT.AREA.STRIKE (EPA9358)
To: RRC (EPAS374)
From: RRC (EPA9374) Delivered:
Subject: E-Z CHEMICAL SITE POLREP 1456
Mail Id: IPM-163-891011-134390717

POLREP 145
— CO. SITE

LAUREL AND CANAL STREETS
PHILADELPHIA, PA

(EFA8322)

Wed

11-

0ct-89 14:55 EDT Syse 1B

ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN

I. SITUATION (1600 HQURS, TUESDAY 10/10/89)

A. PERSONNEL ON SCENE: EPA-1,

B. WEATHER: TEMPS 50-80,

C. ESTIMATED COST TO DATE (COB 10/9/89)

AGENCY COST TO
REGIONAL ERCS $ 1,220,
TAT 203,
U5CG/LAST 23,
EPA DIRECT 60,
EPA INDIRECT 101,

PROJECT CONTINGENCY
UNALLOCATED FUNDS

TOTAL PROJECT

IT. ACTIONS TAKEN

$ 1.609,

TAT-2Z,

DATE
907
536
411
019
140

013

SUNNY, VARIABLE WINDS3

ERCS5-13, MEDIC-1

CEILING

$ 1,500,
220,
25,
75,
110,

A. 5400 GAL FLAMMABLE LIQUIDS BULKED FROM DRUMS

DISPOSAL TO DELAWARE CONTAINER CORP.

B. MANUFACTURER REP ON SCENE TO REMOVE ROLL-OFF

CRUSHED EMPTY DRUMS.

(@]

TRUCK FOR REMOVAL.

000
000
000
000
000

INTO TANKER FOR

CONTAINER OF

EMPTY DRUMS FROM PREVIOUS BULKING OPS LOADED ONTO WADCO

D. 40 SAMPLES ANALYZED FOR COMPATIBILITY IN MOBILE LAB THIS

DATE.

E. PREPARATIONS STARTED FOR NEXT BULKING OPERATION.
DRUMS WERE MAEKED FOR BULKING

14

FLAMMABLE

SCHEDULED TOMORROW 10/10.
ADDITIONAL DRUMS WERE STAGED FOR BULKING.



F. OPERATOR SON ON SCENE TO DELIVER EMPTY DRUMS, INTO WHICH THE
REMAINING CRESYLIC ACID FROM TANK 22 WILL BE PUMPED.

G. WADCO TRUCK OF 243 EMPTY DRUMS REMOVED THIS DATE.
ITI. FUTURE PLANS
A. CRE3 TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS.

B. 05C AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING
REQUEST.

CONTINUE PREF FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED
INTO VAC TRUCK.

Ql

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE.

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

ASST. BRANCH CHIEF CARNEY AND ASST. TO ADMINISTRATOR DON CLAY
TO BE ON SCENE TOMORROW 10/11/889 FOR SITE TOUR.

by}

H. NEW FLAME ARRESTER TO BE INSTALLED IN VAPOR RECOVERY SYSTEM
TO REPLACE CORRODED PARTS.

GEORGE W. ENGLISH, 0SC
U.5. EPA REGION III
PHILADELFHIA. PA
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To: RRC {EPAS374)
From: REGION0Q3.TAT (EPA932Z) Delivered: Fri 13-0ct-89 12:00 EDT
Subject: E-Z2 CHEMICAL POLREP #146
Mail Id: IPM-163-891013-108080513

FOLREP 146

— CO. SITE
C‘E L . o4
LAUREL AND CANAL STREETS
PHILADELPHIA, PA
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SITUATION (1600 HOURS., WEDNESDAY 10/11/89)

A. PERSONNEL ON SCENE: EPA-1, TAT-Z, ERC5-11, MEDIC-1. OTHER-6
B. WEATHER: TEMPS 55-72, SUNNY, VARIABLE WINDS

C. ESTIMATED COST TO DATE (COB 10/10/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1,245,5%Z6 $ 1.500,000
TAT 204,272 220,000
U5CG/LAST 23,411 25,000
EPA DIRECT 60,289 75,000
EPA INDIRECT 101,608 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21.500
TOTAL PROJECT $ 1,635,106 $ 1,951,500

IT. ACTIONS TAKEN
A. 100 ADDITIONAL FLAMMABLE DRUMS WERE STAGED FOR BULKINNG.

B. ADDITIONAL WASTE STREAMS WERE MAREKED FOR DISPOSAL OFS3.

Q

DRUMS CONTAINING SLUDGES FROM PREVIOQUS BULKING OPS WERE
STAGED FOR CONSOLIDATION.

[. TRANSFER OF RESIDUAL CRESYLIC ACID IN TANK 22 INTO DRUMS WAS
STARTED.

E. ERCS PURSUED DISPOSAL OPTIONS FOR ACIDS AND BASES WHICH WILL
BE DISPOSED OF BY DRUM.

F. FLAME ARRESTOR ON VAPOR RECOVERY SYSTEM WAS REPLACED.

oy

EPA H@ PERSONNEL, INCLUDING DON CLAY (ASST. TO ADMINISTRATOR)
ON SCENE FOR PERIMETER TOUR.

H. TAT COMPUTER STAFF ON SCENE TO INVESTIGATE PROBLEMS WITH
DRUM DATABASE.

13



I. 40 SAMPLES ANALYZED FOR COMPATIBILITY IN MOBILE LAB THIS
DATE.

III. FUTURE PLANS
A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS.

B. 05C AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING
REQUEST .

Q

CONTINUE PREF FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED
INTO VAC TRUCK.

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE.

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

OPERATOR SCHEDULED TO PICK UP REMAINDER OF CRESYLIC ACID,
SMALL CONTAINERS OF OCTANE BOOSTER, AND ONE DRUM OF NBEK
TOMORROW 10/12.

]

H. FLAMMABLE SLUDGES TO BE BULKED.

GEORGE W. ENGLISH. 0SC
U.5. EPA REGION III
PHILADELPHIA, PA

14



To: ERD/OERR (EFPAS511)

To:  J.VINISRI (EPAS314)

To: REGIONO3.TAT (EPAB3ZE)

To: LANT.AREA.STRIKE (EPAS359)

To: RRC (EPAS374)

From: REGION0O3.TAT (EPA9322) Delivered: Fri 13-0ct-89 11:58 EDT

Subject: E-Z CHEMICAL POLREP #147
Mail Id: IPM-163-891013-107850166

POLREP 147
-4 CHEMICAL CO. SITE

CERC

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN

I. SITUATION (1600 HOURS, THURSDAY 10/12/89)

A. WEEKLY UPDATE: ADDITIONAL FUNDING/EXEMPTION REQUEST IN
REGIONAL CONCURRENCE: PROJECT AT APPROX 85% OF CEILING.
MATERIALS REMOVED THIS WEEK: 10,550 GAL BULK FLAMMABLE LIQ,
455 EMPTY DRUMS, 30 CY ROLLOFF CRUSHED EMPTY DRUMS, Z1
FRODUCT DRUMS. AND 78 CS3. PRODUCT

B. PERSONNEL ON SCENE: EPA-2., TAT-2, ERC5-11, MEDIC-1, OTHER-4

a

WEATHER: TEMPS 60-77, SUNNY, VARIABLE WINDS

D. ESTIMATED COST TO DATE (COB 10/11/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1,250,578 $ 1,500,000
TAT 205,014 220,000
USCG/LAST 23,411 25,000
EPA DIRECT 60,558 75,000
EPA INDIRECT 102,076 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21,500
TOTAL PROJECT $ 1.641,637 $ 1,951,500

II. ACTIONS TAKEN

A. ADDITIONAL FLAMMABLE DRUMS WERE STAGED FOR BULKINNG.

B. ADDITIONAL WASTE STREAMS WERE MARKED FOR DISPOSAL OPS.

a

DRUMS CONTAINING SLUDGES FROM PREVIOUS BULKING OPS WERE
CONSOLIDATED.

D. TRANSFER OF RESIDUAL CRESYLIC ACID IN TANK Z2 INTO DRUMS WAS
CONTINUED.

E. ERCS PURSUED DISPOSAL OPTIONS FOR ADDITIONAL WASTE STREAMS.

11



F. EPA REGIONAL CONTRACTS PERSONNEL AND DPO ON SCENE TO REVIEW
CONTRACTS OPTIONS AND ADDITIONAL FUNDING.

@

REMAINING 21 SAMPLES ANALYZED FOR COMPATIBILITY IN MOBILE
LAB THIS DATE.

H. RESIDUAL FLAMMABLE SLUDGES WERE BULKED INTO 4 DRUMS.

I. OPERATOR’S SON ON SCENE TO REMOVE THE FOLLOWING PRODUCT:
20 DRUMS CRESYLIC ACID (TRANSFERRED FROM TANK #22), 1
PALLET (78 CS5.) OCTANE BOOSTER, AND 1 DRUM NBC-K. A
NON-HAZARDOUS WATER TREATMENT ADDITIVE.

IITI. FUTURE PLANS

A. CRES TO CONTINUE COORDINATING BETWEEN 0OSC AND MANUFACTURERS.

B. 0SC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING
REQUEST.

@]}

CONTINUE PREP FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED
INTO VAC TRUCK.

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE.

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

a2

ADDITIONAL FLAMMABLE LIQUID DRUMS TO BE BULEKED INTO VAC TRUCK
ANTICIPATED TO BE ON SCENE 10/13/89.

GEORGE W. ENGLIBZH. 0SC
U.5. EPA REGION III
PHILADELPHIA, PA



To:  ERD/OERE (EPAB511)

To:  J.VINISBKI (EPAS314)

To: REGIONO3.,TAT {EPA93Z2

Te:  LANT.AREA.STRIKE (EPAQ3569)
Ta:  ERRC (EFAS374)

From: RRC (EPAS374) Delivered: Thu 19-0ct-89 1Z2:40 EDT Sye

Subject: E- CHEMICAL SITE POLREP 148
Mail Id: IPM-163-891019-114120358

_POLREP 1
E-7 CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELFPHIA. FA

ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN

I.

A.

B.

C.

II.

]

SITUATION (1600 HOURS. FRIDAY 10/13/89)

PERSONNEL ON SCENE: EPA-2. TAT-2, ERC5-14, MEDIC-1
WEATHER: MILD, NO WIND., TEMPS IN THE 6075.

ESTIMATED COST TO DATE (COB 10/12/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1.2566.862 $ 1,500,000
TAT 205,693 220,000
USCG/LABT 23.411 25.000
EFA DIRECT 61,0083 75.000
EFA INDIRECT 102,856 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21.500
TOTAL PROJECT $ 1.649.930 $ 1,951,500

ACTIONS TAKEN

5350 GALLONS OF FLAMMABLE LIQUIDS WHICH WERE PUMPED FEROM
13Z DRUMS WERE TRANSPORTED OFF S5ITE TO DELAWARE CONTAINEER.
INCLUDED IN THIS LOAD WAS THE REMAINING DRUM OF ETHYL ETHEEK.
TO DATE. 15.500 GALLONS OF BULKED FLAMMABLES HAVE BEEN
REMOVED FROM S5ITE.

APPROXIMATELY 70 ADDITIONAL DRUMS OF SLUDGE WERE STAGED FOR
BULKING.

ADDITIONAL WASTE STREAMS WERE MARKED FOR DISPOSAL OF5.

AIR MONITORING WITH THE USE OF EXPLOSIMETER. HNU, AND
DRAGERS WAS CONTINUQUSLY PERFORMED THROUGHOUT BULKING
OFPERATIONS. CONTROL OF FUMES I5 BEING MAINTAINED BY RUNNING
A HOSE DIRECTLY FROM THE VENT ON THE TANRKR INTO THE

VAPOR RECOVERY SYSTEM.

Le
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IIT.

A,

ey

ERCS PURSUED DISPOSAL OPTIONS FOR ADDITIONAL WASTE STREAMS.
BIDS OBTAINED FOR DISFOSAL OF SOLID WASTES.

EPA REGIONAL CONTRACTS PERSONNEL AND DPO ON SCENE TO REVIEW
CONTRACTS OPTIONS AND ADDITIONAL FUNDING.

FUTURE FLANS
CRES TO CONTINUE COORDINATING BETWEEN 0O3C AND MANUFACTURERS.

05C AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING
REQUEST.

BULKING OF FLAMMABLE SLUDGES TO RESUME.
PACKAGING AND SEGREGATION OF LAB SAMPLES TO CONTINUE.

TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

ADDITIONAL DRUMS TO BE MARKED BY COLOE WITH PAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

ADDITIONAL FLAMMABLE LIQUID DRUMS TO BE STAGED FOR DISPOGAL.

GEORGE W. ENGLISH. 05C

.5,

EPA REGION III

PHILADELFHIA. PA

Ld



Te:  ERD/OERR (EPASE11)

To:  J.VINISKI (EPAS314)

To:  REGIONO3,TAT (EPA932ZZ)

To:  LANT.AREA.STEIKE (EPAS359)
Ta:  RRG (EFA8374)

From: RRC (EPAB374) Delivered: Thuy 19-0ct-3% 12:42

Subject: E-Z CHEMICAL SITE POLEREP 148
Mail Id: IPM-163-891019-114330123

POLREFP 148

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELFHIA, FA

ATTN: TIM FIELDS., GREGG CRYSTALL. AND CHARLIE KLEEMAN

I.

A,

IT.

e

SITUATION (1600 HOURS., MONDAY 10/16/88)

PERSONNEL ON SCENE: EPA-Z., TAT-Z. ERC5-13. MEDIC-1

WEATHER: TEMPS IN THE HIGH 70°5. SUNNY: MEDICAL
MONITORING RESUMED.

ESTIMATED COST TO DATE (COB 10/13/89)

AGENCY COST TO DATE CEILING

* REGIONAL ERCS $ 1.279.110 $ 1,500,000
TAT 206,321 220,000
U5CG/LAST 23.411 25,000
EFA DIRECT 61,363 75.000
EPA INDIRECT 103.480 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21.500
TOTAL PROJECT $ 1.673.690 $ 1,851,500

* ERCS COSTE HAVE REACHED 85% OF CEILING.

05C OWENS ON SCENE TO ASSIST WITH OVERVIEW OF SITE
ACTIVITIES.

ACTIONS TAKEN

08C ENGLISH PURSUED APPROVAL OF EXEMPTION AND ADDITIONAL
FUNDING REQUEST.

BULKING OF SLUDGES CONTINUED. ABSORBENT MATERIAL BEING
ADDED AS NECESSARY TO SOLIDIFY MATERIAL.

ADDITIONAL WASTE STREAMS WERE MARKED FOR DISPOSAL OPS.

CARBON IN VAPOR RECOVERY SYSTEM REFPLACED.

EDT

Svys 16.



Q

23]

fop]

OPERATOR"S SON ON SCENE TO RETRIEVE ONE 50-LB. BAG OF
SODIUM SULFITE AND ONE EMPTY POLY TANK.

ERCS PURSUED DISPOSAL OPTIONS FOR ADDITIONAL WASTE STREAMS.
FUTURE PLANS
CEES TO CONTINUE COORDINATING BETWEEN 0O5C AND MANUFACTUREERS.

03C AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING
REQUEST .

BULKING OF FLAMMABLE SLUDGES TO RESUME.
PACKAGING AND SEGREGATION OF LAB SAMFLES TO CONTINUE.

TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

ADDITIONAL FLAMMABLE LIQUID DRUMS TO BE STAGED FOR DISPOSAL.

GEORGE W. ENGLISH. 03C
U.5. EPA REGION III
FPHILADELPHIA. PA

n



To:  ERD/OERR {EPAES1I)Y

To: J.VINISKI {EPAS314)

To: EREGIONO3.TAT (EPA93E2E)

To:  LANT.AREA.STRIKE (EPAQ3LO

Ta: RRC (EFAQ3T)

From: RRC (EPAS374) Delivered: Thu 19-0ct-89 1Z:43 EDT Bvse

Subiject: E-Z CHEMICAL SITE FPOLREP 150
Mail Id: IPM-163-8910198-1145404869

FOLREP 150
_E-7Z CHEMICAL CO. SITE
CERCLA REMOVAL FPROJECT
LAUREL AND CANAL STREETS
PHILADELPHIA., PA
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN

I. SITUATION (1600 HOURS. TUESDAY 10/17/83)
A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERC5-9. MEDIC-1, OTHER-1
B. WEATHER: TEMPS IN THE 60°5. RAIN

C. E3TIMATED COS3T TO DATE (COB 10/16/89)

AGENCY CO5T TO DATE CEILING

* REGIONAL ERCS $ 1,305,429 $ 1,500,000
TAT 206,950 220,000
USCG/LAST 23,411 25.000
EFA DIRECT 61.639 75,000
EFA INDIRECT 103,948 110,000
PROJECT CONTINGENCY ~ 0
UNALLOCATED FUNDS ~ 21,500
TOTAL PROJECT $ 1.701.377 $ 1.951.500

* ERCS COSTS HAVE REACHED 85% OF CEILING.
IT. ACTIONS TAKEN

A. MANUFACTURER REFP ON SCENE TO INSFECT PRODUCT DRUMS FOR
REMOVAL.

B. BULKING OF SLUDGES CONTINUED. ABSORBENT MATERIAL BEING
ADDED AS NECESSARY TO SOLIDIFY MATERIAL.

C. ADDITIONAL WASTE STREAMS WERE MARKED FOR DISFOSAL OFPS.

D. PREPARATIONS WERE MADE FOR CONTINUED BULKING OF FLAMMABLE
LIQUIDS.

E. WASTE PROFILES AND COMFPOSITE SAMFLES WERE SENT FOR DISFPOSAL
APPROVAL.

F. O05C RECEIVED COMMENTS FOR REVISIONS ON ADDITIONAL FUNDING
DOCUMENT FROM HG@.
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I11. FUTURE FLANGS
A. CRES TO CONTINUE COORDINATING BETWEEN 05C AND MANUFACTURERS.
B. ADDITIONAL FUNDING/EXEMPTION REQUEST TO BE REVISED FURTHER:

0B5C AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING
REQUEST.

®]

BULKING OF FLAMMABLE GSLUDGES TO RESUME.

PACKAGING AND SEGREGATION OF LAB SAMPLES TO CONTINUE.

= 9

TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

G. ADDITIONAL FLAMMABLE LIQUID DRUMS TO BE STAGED FOR DISPOSAL.

GEORGE W. ENGLISH. 0O5C
U.5. EPA REGION III
PHILADELFHIA. PA



To: ERD/OERER (EPAGELID)

To: J.VINISKI (EFPAG9314)

To: REGIONO3.TAT (EPAQ322)

To:  LANT.AREA.STERIEKE (EPAS9359)

To:  RRC (EFPA2374)

From: RRC (EPA8374) Delivered:

Subject: E-Z CHEMICAL SITE POLREP 151
Mail Id: IPM-163-891019-114760417

Thu 18-0ct-39

12:45 EDT Sye

POLREP 151

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL FROJECT
LAUREL AND CANAL STREETS
PHILADELPHIA., PA

ATTN: TIM FIELDS. GREGG CRYSTALL., AND CHARLIE KLEEMAN

I. BITUATION (1600 HOURS,

A. PERSONNEL ON SCENE:

WEDNESDAY 10/13/89)

EPA-3,

TAT-2, ERCB-15, MEDIC-1

B. WEATHER: TEMPS IN THE 50°5, RAIN. HEAVY AT TIMES

C. ESBTIMATED COST TO DATE (COB 10/17/8%8)

AGENCY COST TO DATE CEILING

* REGIONAL ERCS $ 1.319.738 $ 1.500.000
TAT 207,517 220.000
UsCG/LAST 23.411 25,000
EPA DIRECT 61.909 75,000
EPA INDIRECT 104,416 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21,500
TOTAL PROJECT $ 1.716,991 $ 1.951.500

* ERCS COSTS HAVE REACHED 85% OF CEILING.

IT. ACTIONS TAEKEN

A. 5.400 GAL BOLK FLAMMABLE LIQUID REMOVED THIS

B. PRODUCT DRUMS WERE LOCATED AND

ANTICIPATED REMOVAL.

DATE.

STAGED FOR TRANSFER PRIOE TO

C. ADDITIONAL WASTE STREAMS WERE MARKED FOR DISFOSAL OPS.

D. PREPARATIONS WERE MADE FOR CONTINUED BULKING OF FLAMMARLE
LIQUID5 SCHEDULED FOER 10/19/89.

E. WASTE PROFILES AND COMPOSITE SAMPLES WERE SENT FOR DISPOSAL
APFPROVAL.

rxj

REQUEST.

8

H& COMMENTS/REVISIONS INCORPORATED INTO FUNDING/EXEMPTION
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III. FUTURE PLANS
A. CRES TO CONTINDE COCRDINATING BETWEEN O3C AND MANUFACTURERS.

B. ADDITIONAL FUNDING/EXEMPTION REQUEST TO BE REVISED FURTHER:
05C AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING
REQUEST .

@]

BULKING OF FLAMMABLE SLUDGES TO RESUME.

PACKAGING AND SEGREGATION OF LAB SAMPLES TO CONTINUE.

=

TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE
FOR BULKING.

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

ADDITIONAL FLAMMABLE LIQUID BULK REMOVAL SCHEDULED FOR
10/19/89.

Q

H. PRODUCT DRUMS TO BE TRANSFERRED FOR REMOVAL.

GEORGE W. ENGLISH. 053C
U.5. EPA REGION III
PHILADELPHIA, PA



To:  ERD/OERE (EPASR11)Y

Te:  J.VINIGKI (EPAD314)

o REGIONO3.TAT (EPA93Z2Z

e: LANT.AREA.STRIKE ({EPAS3:2)
To:  RRC (EPAS374)

From: RRC (EPA8374) Delivered: Fri 20-0ct-89 10:10 EDT

Subject: E-Z CHEMICAL SITE POLREP 15Z
Mail Id: IPM-163-891020-081550137

FOLREP 152
E-7Z CHEMICAL CQ. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

FHILADELPHIA. PA

ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN

I.

A.

9]

II.

@]

SITUATION (1600 HOURS, THURSDAY 10/18/89)

WEEKLY UFDATE: 15.550 GALLONS FLAMMABLE LIQUID BULEKED AND
REMOVED FROM SITE. 262 EMPTY DRUMS REMOVED. REVISIONS TO
ADDITIONAL FUNDING/EXEMPTION REQUEST COMPLETED. DOCUMENT TO
BE IN CONCURRENCE ASAP A5 PROJECT IS5 APPROACHING CEILING.
FERSONNEL ON SCENE: EPA-3, TAT-2., ERC5-13., MEDIC-1

WEATHER: TEMPS IN THE 50°3., RAIN., HEAVY AT TIMES. STRONG WIND

ESTIMATED COGT TO DATE (COB 10/13/383)

AGENCY COST TO DATE CEILING

* REGIONAL ERCS $ 1,318.738 $ 1,500,000
TAT 207,517 220,000
USCG/LAST 23.411 25.000
EPA DIRECT 61,809 75,000
EFA INDIRECT 104.416 110,000
PROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21.500
TOTAL PROJECT $ 1,716,991 $ 1.851.500

* ERCS COSTS HAVE REACHED 85% OF CEILING.

ACTIONS TAKEN
4.300 GAL BULK FLAMMABLE LIGUID REMOVED THIS DATE.

PRODUCT DRUMS WERE LOCATED AND STAGED FOR TRANSFER PRIOR TO
ANTICIPATED REMOVAL.

262 EMPTY DRUMS REMOVED TO WADCO: NEW TRAILER STAGED FOR
ADDITIONAL EMPTY DRUMS FROM BULKING OPS.

ADDITIONAL WASTE PROFILES AND COMPOSITE SAMPLES WERE SENT
FOR DISPOSAL APPROVAL.

~J

o
2VE

1



Q

= o

HO COMMENTS/REVISIONS INCORPORATED INTO FUNDING/EXEMFTION
REQUEST. DOCUMENT TO BE IN REGIONAL CONCURRENCE ASAP.

FUTURE PLANS
CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS.

05C AWAITS AFPPROVAL OF EXEMPTION AND ADDITIONAL FUNDING
REQUEST .

BULKING OF FLAMMABLE SLUDGES TO RESUME.
PACKAGING AND SEGREGATION OF LAB SAMPLES TO CONTINUE.

TEST MIXTURES IN SMALL BOTTLES TCO BE REMOVED FROM E-Z OFFICE
FOR BULEKING.

ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH FAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

ALCHEM PRODUCT DRUMS TO BE TRANSFERRED FOR TRANSFORT.

GEORGE W. ENGLIBH, 0S5C

0.3,

EPA REGION III

PHILADELFHIA, PA

Q0



Te:  ERD/OEERE (EFASR1L)

To: J.VINISKI (EFA9314)

Te:  REGIOQNOSZ ., TAT (EPAR3ZE)

To:  LANT.AREA.S5TRIKE {EFA33562)
To: RRC (EPAS374)

From: REGIOND3.TAT (EFA9322) Delivered: Wed Z5-0ct-83

Subiect: EZ CHEMICAL FOL REF 153
Mzil Id: IPM-163-891025-080770036

POLREP 153

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL PEROJECT

LAUREL AND CANAL STREETS

FHILADELFHIA. FA

ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHAERLIE KLEEMAN

I.

A.

B.

-~

—~
.,

IT.

A.

]

SITUATION (1600 HOURS., FRIDAY 10/20/8%)

PERSONNEL ON SCENE: EFPA-1, TAT-Z, ERC5-11, MEDIC-1
WEATHER: TEMPS IN THE LOW 50°5. HEAVY RAING

ESTIMATED COST TO DATE (COB 10/13/39)

AGENCY COST TO DATE CEILING
REGIONAL ERCE $ 1.364.05683 $ 1.500.000
TAT 208,875 220,000
UsCG/LABT 23.411 25,000
EFA DIRECT 62.629 75.000
EFA INDIRECT 105.644 110.000
PROJECT CONTINGENCY - D
UNALLOCATED FUNDS - 21.500
TOTAL FPROJECT $ 1.764.637 £ 1.951.500

ACTIONS TAKEN
170 EMPTY DRUM3 LOADED ON WADCO TRUCK FOR FUTURE DISPOSAL.
ALCHEM FPRODUCT DRUMS TEANSFERRED FOE TRANSFORT.

H& COMMENTS/REVISIONS INCORFORATED INTO FUNDING/EXEMPTION
REQUEST. DOCUMENT TO BE IN REGIONAL CONCUERRENCE ASAP.

CRES THOMAS CONTACTS 03C FOR FRODUCT INVENTORY LIST.

HEAVY RAINS HAMFERED SITE ACTIVITIES.

11



ITI. FUTURE PLANG
A. CRES TO CONTINUE COORDINATING BETWEEN 0O:C AND MANUFACTUREERS.

B. 05C AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUHNDING
REQUEST.

2

BULKING OF WINDSHIELD WASH TO BEGIN.

D. ADDITIONAL DRUM3 TO BE MARKED BY COLOER WITH FPAINT ACCOERDING TO
WASTE STREAM FOR BULK REMOVAL.

E. ALCHEM PRODUCT DRUMS TO CONTINUE TG BE TRANSFERRED FOR TRANSPORT.

GEORGE W. ENGLISH. O3C
0.5. EPA REGION III
PHILADELFHIA., FA



To:  ERD/OERE {(EPARR1ILY

To:  J.VINISKI {EPA2314)

To:  REGIONQO3,TAT (EPAB3ZEY

To:  LANT.AREA.STRIKE (EFA9359)
Ta: RRC (EFA2374)

From: RRC (EPA2374) Delivered: Fri 27-0ct-85 11:15 EDT

Subject: E-Z CHEMICAL SITE POLREP 154
Mail Id: IPM-163-8910Z7-101261012

POLREFP 154
E-7Z2 CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

FHILADELPHIA. FA

ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN

I.

A.

B.

C.

IT.

Ot

=1

SITUATION (1600 HOURS. MONDAY 10/23/389)

FPERSONNEL ON SCENE: EPA-1, TAT-Z, ERC5-10. MEDIC-1
WEATHEER: SUNNY, TEMP'S IN THE 60°5.

ESTIMATED COST TO DATE (COB 10/Z0/83)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 1.367 000 $ 1.500,000
TAT 209,547 220,000
UsCG/LAST 23.411 25,000
EPA DIRECT 62,369 75,000
EPA INDIRECT 106,080 110,000
FROJECT CONTINGENCY - 0
UNALLOCATED FUNDS - 21.500
TOTAL PROJECT $ 1.763,807 $ 1.951.500

PROJECT COBTS HAVE REACHED 91% OF CEILING.

ACTIONS TAKER

ALCHEM FRODUCT DRUM3S CONTIRUED TO BE TRANSFERRED FOER TRANSFORT.
WINDSHIELD WASH DRUMS STAGED FOR BULRING AS FLAMMABLE LIQUID.

2 MILLION DOLLAR EXEMPTION/FUNDING REQUEST SUBMITTED TO
CONCURRENCE CHAIN.

CRES THOMAS AND RICHARDSON ON SITE TO DISCUSS WITH 0Q&C
POSSIBLE ENFORCEMENT SAMPLING.

PHOTODOCUMENTATION OF SITE OERVIEW OBTAINED FROM THE TOP OF
THE TANK A5 PER 0O5C REQUEST.

[
i

o
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I1I. FUTURE FLANS

A. ALCHEM PRODUCT DRUMS TO CONTINUE TO BE TRANSFERRED FOR
TRANSPORT .

B. WINDSHIELD WASH TO BE BULKED INTO TANKER END OF THIS WEEK.

a1

05C AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING
REQUEGT.

D. ADDITIONAL DRUMS TO BE MAERKED BY COLOE WITH FAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

E. SMALL BOTTLES OF TEST MIXTURES TO BE REMOVED FROM EZ OFFICE.
TO LOADING DOCK FOR BULKING.

F. CRE5 TO CONTINUE COORDINATION EETWEEN MANUFACTURER: AND OSC.

a3

BERM TO BE CONSTRUCTED TO CONTROL RUNOFF FLOW INTO
TANK /WAREHOUSE .

GEORGE W. ENGLISH. 05C
U.5. EPA REGION III
FHILADELFHIA. PA.

|:,r§
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To: ERD/OERE (EPARS1 )

To:  J.VINIZKI (EPA9314)

To:  REGIONQ3.TAT {EPAG3Z2)

To:  LANT.AREA.STRIEE {EFA9359)

To:  ERC (EPAG3T4)Y

From: BRRC (EPA9374) Delivered:
Subject: E-Z CHEMICAL SITE POLREFP 155
Mail Id: IPM-163-891027-101441088
POLREP 155

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT
LAUREL AND CANAL STEREETS
PFHILADELPHIA. PA

ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN

I. SITUATION (1600 HOURS,

A. PERSONNEL ON SCENE: EPA-1. TAT-Z,

Fri

TUESDAY 10/24/89)

B. WEATHER: SUNNY, TEMFP'S5 IN THE HIGH 6075,

C. ESTIMATED COST TO DATE (COB 10/23/88)

AGENCY COST TO DATE
REGIONAL ERCS $ 1.372.174
TAT 210,179
U5CG/LAST 23,411
EFPA DIRECT 63.124
EFPA INDIRECT 106,522

FROJECT CONTINGENCY -
UNALLOCATED FUNDS -

TOTAL PROJECT $ 1,775,410

g 1,

27

ERC5-10,

-0ct-89 11:16 EDT Sve

MEDIC-1

CEILING

500,

"1’70
L ols LY

-
25

75.

110,

000
0oo

LA

D. PROJECT COST5 HAVE REACHED 91% OF CEILING.

IT. ACTIONS TAKEN

A. ALCHEM FRODUCT DEUMS TRANSFERRED FOR REMOVAL.

Q™

APPROXIMATELY
EZ OFFICE AND PLACED ON LOADING DOCK

BERM CONSTRUCTED TO CONTROL RUNOFF FLOW INTO

TANK /WAREHOUZE.

200 CONTAINEERS OF TEST MIXTURES REMOVED FEROM

FOR BULEKING.

D. DRUMS TO BE SAMPLED WERE STAGED IN AREA @.

ITII. FUTURE PLANS

A. WINDSHIELD WASH BULKING EXFPECTED END

OF THIS WEEK.

B. O5C AWAIT: AFPROVAL OF EXEMFTION AND ADDITIONAL FUNDING
REQUEST.

163
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ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH FAINT ACCORDING TO
WASTE S3TREAM FOR BULK REMOVAL.

D. CRES TO CONTINUE COORDINATION BETWEEN MANUFACTURERS AND O&C.
E. BULKING OF LAB CONTAINERS TO CONTINUE.

F. ADDITIONAL STAGING AREAS TO BE PREPARED FOR RELOCATION OF
DRUMS ACCORDING TO WASTESTREAM.

GEORGE W. ENGLISH. 05C
U.5. EFA REGION III
PHILADELFHIA. PA.
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To:  ERD/OERE (EFAGE11)

To:  J.VINIGERI (EFAS314)

To:  BEGIORO3 ., TAT (EFAD3ZZ)

To:  LANT.AREA.STRIKE (EFPAS3E9:
Ta:  REC (EFAS3T4)

From: ERRC (EPAS374) Delivered: Fri 27-0ct-89 11:17 EDT

Subject: E-Z CHEMICAL SITE POLREFP 156
Mail Id: IPM-163-881027-101670025

POLREF 156

E-7Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

FHILADELFHIA. FA

ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN

I.

SITUATION (1600 HOURS. WEDNESDAY 10/25/39)

A. PERSONNEL ON SCENE: EPA-0., TAT-Z. ERC5-13 MEDIC-1 OTHER-1

B. WEATHER: SUNNY. TEMF'S IN THE 70°3.

C.

IT.

ESTIMATED COST TO DATE (COB 10/24/889)

AGENCY COST TO DATE CEILING
REGIONAL EERCS $ 1.379.493 $ 1.500,000
TAT 211.389 220,000
UsCG/LAST 23.411 25,000
EFA DIRECT 63,349 75,000
ErA INDIRECT 106,812 110,000
FROJECT CONTINGENCY - D
UNALLOCATED FUNDE& ~ 21.500
TOTAL FROJECT $ 1.784.554 $ 1,951,500

PROJECT COSTS HAVE REACHED 91% OF CEILING.
ACTIONS TAKEN
ALCHEM FRODUCT DRUMS TRANSFEREED FOE REMOVAL.

MANUFACTURER (3YED) REGARDING LIST OF ADDITTONAL DRUMS.
TAT RELAYED INFORMATION RE. LIST TO CRES THOMAS.

APFROXIMATELY 300 CONTAINEERS OF TEST MIXTUEES REMOVED FEROM
EZ OFFICE AND FLACED ON LOADING DOCK FOR BULKING. AFPPROX.
300 SMALL CONTAINERS WERE BULKED THIS DATE.

DEUMS TO BE SAMPFLED WERE STAGED IN AREA 9.

56 ACID DRUMS WERE SEGREGATED BY TYPE AND STAGED IN BAY T.
APPROVAL RECEIVED FOR DISPOSAL OF WINDSHIELD WASH FLUID

(FLAMMABLE LIQUID). TANKER SCHEDULED FOR REMOVAL ON FRI
10/27/789.

]
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STAGING AREAS FOR SEGREGATED WASTE STREAMS FPLANNED OUT.
H. 03C NOT ONM SCENE DUE TO OTHER REGIONAL COMMITTMENTE.
ITI. FUTURE FPLANS

A. WINDSHIELD WASH BULK REMOVAL SCHEDULED FOR FRI 10/27.

B. 0O5C AWAITS APPROVAL OF EXEMFTION AND ADDITIONAL FUNDING
REQUEST.

)

ADDITIONAL DRUM3 TO BE MARKED BY COLOR WITH FAINT ACCORDING TO
WASTE STREAM FOR BULK REMOVAL.

D. CRE5S TO CONTINUE COORDINATION BETWEEN MANUFACTURERS AND OSC.
E. BULKING OF LAB CONTAINERS TO CONTINUE.

F. ADDITIONAL STAGING AREAS TO BE FPREPARED FOR RELOCATION OF
DRUMS ACCORDING TO WASTESTREAM.
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REMAINING DERUMS TO BE SAMPLED AND ANALYZED.

GEORGE W. ENGLISH. 03C
U.5. EFA REGION III
FHILADELFHIA. PA.
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